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AIA Document A201" - 2007

General Conditions of the Contract for Construction

A201-2007 v:3 (10-10-13) Frisco Insurance Requirements 2-2009

for the following PROJECT:
(Name and location or address)
ARBH File: Frisco 870008 0738 Northeast Community Park Phase |

Northeast Community Park Phase |

THE OWNER:

(Name, legal status and address)
City of Frisco

6101 Frisco Square Blvd.

5th Floor

Frisco, TX 75034

THE ARCHITECT: All references herein to Architect shall refer to:
(Name, legal status and address)

Schrickel, Rollins and Associates, Inc.

1161 Corporate Drive West, Suite 200

Arlington, TX 76006
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ADDITIONS AND DELETIONS:

The author of this document has
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Insurance, Boiler and Machinery

11.3.2

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,11.1.2

Insurance, Loss of Use

11.3.3

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.3

Insurance, Stored Materials

9.3.2

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Intent of the Contract Documents
1.21,42.7,4212,42.13,74

Interest

13.6

Interpretation

1.23,14,411,51,6.1.2,15.11

Interpretations, Written

4.211,4.212,15.1.4

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,34, 3.5, 3.8.2,3.8.3,3.12, 3.13, 3.15.1,
4.26,4.2.7,52.1,6.2.1,7.3.7,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1,10.2.4,14.2.1.1, 14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations

15,323, 3.6,3.7,3.12.10, 3.13.1,4.1.1, 9.6.4, 9.9.1,
10.2.2,11.1.1,11.3, 13.1.1, 13.4,13.5.1, 13.5.2,
13.6.1, 14,15.2.8,154

Liens

2.1.2,9.3.3,9.10.2,9.10.4, 15.2.8

Limitations, Statutes of

12.2.5,13.7,15.4.1.1

Limitations of Liability
2.3.1,3.2.2,35,3.12.10,3.17, 3.18.1, 4.2.6, 4.2.7,
4.2.12,6.2.2,9.4.2,9.6.4,9.6.7, 10.2.5, 10.3.3, 11.1.2,
11.2,11.3.7,12.25, 13.4.2

Limitations of Time

2.1.2,2.2,24,3.2.2,3.10, 3.11, 3.125,3.15.1, 4.2.7,
5.2,531,541,6.24,7.3,7.4,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10,11.1.3, 11.3.1.5,
11.3.6,11.3.10, 12.2, 13.5, 13.7, 14, 15

Loss of Use Insurance

11.3.3

Material Suppliers
15,3.12.1,4.24,4.26,5.2.1,9.3,9.4.2,9.6,9.10.5
Materials, Hazardous

10.2.4,10.3
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Materials, Labor, Equipment and
1.1.3,1.1.6,151,3.4.1, 35, 3.8.2,38.3,3.12, 3.13.1,
3.15.1,4.2.6,4.2.7,5.2.1,6.2.1,7.3.7,9.3.2,9.3.3,
9.5.1.3,9.10.2,10.2.1.2,10.2.4,14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien

2.1.2,15.2.8

Mediation

8.3.1,10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3,
15.4.1

Minor Changes in the Work
1.1.1,3.12.8,4.28,7.1, 7.4

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

111

Modifications to the Contract
1.11,11.2,311,412,421,5.2.3,7,83.1,9.7,
10.3.2,11.3.1

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.3.1,2.4.1,35,4.2.6,6.2.4,9.5.1,9.8.2,9.9.3,9.10.4,
12.2.1

Notice
2.2.1,2.3.1,24.1,3.24,33.1,3.7.2,3.12.9,5.2.1,9.7,
9.10, 10.2.2, 11.1.3,12.2.2.1, 13.3,13.5.1, 13.5.2,
14.1,14.2,15.2.8,154.1

Notice, Written

2.3.1,24.1,33.1,3.9.2,3.12.9, 3.12.10, 5.2.1, 9.7,
9.10, 10.2.2, 10.3,11.1.3, 11.3.6, 12.2.2.1, 13.3, 14,
15.2.8,154.1

Notice of Claims

3.7.4,10.2.8,15.1.2,15.4

Notice of Testing and Inspections

13.5.1,135.2

Observations, Contractor’s

3.2,3.74

Occupancy

2.2.2,9.6.6,9.8,11.3.1.5

Orders, Written
1.1.1,2.3,39.2,7,8.2.2,11.3.9,12.1,12.2.2.1,13.5.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Information and Services Required of the
2.1.2,2.2,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.9.2,9.10.3,10.3.3,11.2, 11.3, 13.5.1,
13.5.2,14.1.1.4,14.1.4,15.1.3

Owner’s Authority
15,211,231,24.1,34.2,38.1,3.12.10, 3.14.2,
412,413,4.24,429,521,524,541,6.1,6.3,
7.2.1,7.3.1,82.2,83.1,9.3.1,9.3.2,95.1, 9.6 4,
9.9.1,9.10.2,10.3.2,11.1.3, 11.3.3, 11.3.10, 12.2.2,
12.3.1,13.2.2,14.3, 14.4,15.2.7

Owner’s Financial Capability
2.2.1,13.2.2,141.1.4

Owner’s Liability Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,5.3,54,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work
2.4,14.2.2

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.3

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2

Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.11,116,11.7,15,225,3.2.2,3.11.1, 3.17,
4.2.12,531

Partial Occupancy or Use

9.6.6,9.9,11.3.1.5

Patching, Cutting and

3.14,6.25

Patents

3.17

Payment, Applications for
4.25,7.39,9.2,9.3,94,95,9.6.3,9.7,9.85,9.10.1,
14.2.3,14.2.4,14.4.3

Payment, Certificates for
4.2.5,4.29,9.3.3,9.4,95,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,13.7,14.1.1.3,14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Payment, Final
4.21,429,982,9.10,11.1.2,11.1.3,11.4.1,12.3.1,
13.7,14.2.4,14.4.3

Payment Bond, Performance Bond and
7.3.7.4,9.6.7,9.10.3,11.4

Payments, Progress

9.3,9.6,9.85,9.10.3, 13.6, 14.2.3,15.1.3
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,951.3,9.6.2,9.6.3,9.6.4,9.6.7,14.2.1.2
PCB

10.3.1
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Performance Bond and Payment Bond
7.3.7.4,9.6.7,9.10.3,11.4

Permits, Fees, Notices and Compliance with Laws
2.2.2,3.7,3.13,7.3.7.4,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
4.2.2,82,98,991,1414,151.3

Progress Payments

9.3,9.6,9.85,9.10.3, 13.6, 14.2.3, 15.1.3

Project, Definition of

1.1.4

Project Representatives

4.2.10

Property Insurance

10.2.5,11.3

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws

1.5, 3.2.3,3.6,3.7,3.12.10, 3.13,4.1.1,9.6.4, 9.9.1,
10.2.2,11.1, 11.4,13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14,
15.2.8,15.4

Rejection of Work

3.5,4.26,12.21

Releases and Waivers of Liens

9.10.2

Representations
3.2.1,35,3.126,6.2.2,8.2.1,9.3.3,9.4.2,95.1,9.8.2,
9.10.1

Representatives
2.11,31.1,39,41.1,4.21,42.2,42.10,5.1.1,5.1.2,
13.2.1

Responsibility for Those Performing the Work
3.3.2,3.18,4.2.3,5.3.1,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2, 9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect

3.10.1, 3.10.2, 3.11, 3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and Samples
by Contractor

3.12

Rights and Remedies
1.1.2,2.3,24,35,3.7.4,3.15.2,4.2.6,5.3,5.4, 6.1,
6.3,7.3.1,83,95.1,9.7,10.2.5,10.3, 12.2.2, 12.2.4,
13.4,14,15.4

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2, 10.4

Safety Precautions and Programs
3.31,422,42.7,5.3.1,10.1, 10.2, 10.4
Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction

3.10, 3.12.1, 3.12.2, 6.1.3,15.1.5.2

Separate Contracts and Contractors
1.1.4,3.125,3.14.2,4.2.4,4.2.7,6,83.1,12.1.2
Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.21

Site Inspections
3.2.2,3.33,3.7.1,3.74,4.2,9.4.2,9.10.1, 13.5
Site Visits, Architect’s
3.74,422,4299.42,95.1,9.9.2,9.10.1, 13.5
Special Inspections and Testing
4.2.6,12.2.1,13.5

Specifications, Definition of

1.1.6

Specifications

1.11,116,1.2.2,15,3.11, 3.12.10, 3.17, 4.2.14
Statute of Limitations

13.7,15.4.1.1

Stopping the Work

2.3,9.7,10.3,14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.2.4

Subcontractor, Definition of

511

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,312.1,4.2.3,5.2.3,5.3,5.4,9.3.1.2,9.6.7
Subcontractual Relations
5.3,54,93.12,96,9.10,10.2.1, 14.1,14.2.1
Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.7,9.2,9.3,9.8,
9.9.1,9.10.2,9.10.3,11.1.3

Submittal Schedule

3.10.2,3.125,4.2.7

Subrogation, Waivers of

6.1.1,11.3.7
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Substantial Completion
4.29,81.1,813,8.23,94.2,9.8,99.1,9.10.3,12.2,
13.7

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

4.1.3

Substitutions of Materials

3.4.2,35,7.38

Sub-subcontractor, Definition of

512

Subsurface Conditions

3.74

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4, 7.1.3,
7.3.7,8.2,8.3.1,9.4.2, 10, 12, 14, 15.1.3
Surety

5.4.1.2,9.8.5,9.10.2,9.10.3, 14.2.2,15.2.7
Surety, Consent of

9.10.2,9.10.3

Surveys

2.2.3

Suspension by the Owner for Convenience
14.3

Suspension of the Work

5.4.2,14.3

Suspension or Termination of the Contract
5411, 14

Taxes

3.6,3821,73.74

Termination by the Contractor

14.1,15.1.6

Termination by the Owner for Cause
54.1.1,142,15.1.6

Termination by the Owner for Convenience
14.4

Termination of the Architect

413

Termination of the Contractor

14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.3.3,42.2,4.26,4.2.9,9.4.2,9.8.3,9.9.2,
9.10.1,10.3.2,11.4.1.1,12.2.1, 135

TIME

8

Time, Delays and Extensions of
3.24,374,523,7.21,7.3.1,74,83,951,9.7,
10.3.2,10.4.1, 14.3.2,15.1.5, 15.2.5

Time Limits

2.1.2,2.2,24,3.22,3.10, 3.11, 3.125,3.15.1, 4.2,
5.2,53,54,6.24,7.3,7.4,82,9.2,9.3.1,9.3.3,9.4.1,
9.5,9.6,9.7,9.8,9.9,9.10, 11.1.3,12.2, 13,5, 13.7, 14,
15.1.2,15.4

Time Limits on Claims

3.7.4,10.2.8,13.7, 15.1.2

Title to Work

9.3.2,9.33

Transmission of Data in Digital Form

1.6

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4,8.3.1,10.3

Unit Prices

7.33.2,734

Use of Documents

1.11,15,225,3.126,5.3

Use of Site

3.13,6.1.1,6.21

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.4.2

Waiver of Claims by the Contractor
9.10.5,13.4.2,15.1.6

Waiver of Claims by the Owner
9.9.3,9.10.3,9.10.4,12.2.2.1,13.4.2, 14.2.4,15.1.6
Waiver of Consequential Damages

14.2.4,15.1.6

Waiver of Liens

9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3.7

Warranty
3.5,4.29,9.3.3,9.8.4,9.9.1,9.10.4,12.2.2, 13.7
Weather Delays

15.15.2

Work, Definition of

1.1.3

Written Consent
15.2,3.4.2,3.7.4,3.12.8,3.14.2,4.1.2,9.3.2, 9.8.5,
9.9.1,9.10.2,9.10.3,11.4.1, 13.2, 13.4.2, 15.4.4.2
Written Interpretations

4.2.11,4.2.12

Written Notice

2.3,24,331,39, 3129, 3.12.10,5.2.1, 8.2.2, 9.7,
9.10, 10.2.2, 10.3,11.1.3,12.2.2, 12.2.4, 13.3, 14,
15.4.1

Written Orders
1.11,23,39,7,822,12.1,12.2,13.5.2, 14.3.1,
15.1.2
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ARTICLE 1 GENERAL PROVISIONS

§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor
change in the Work issued by the Architect. The Contract Documents shall include the bidding documents as listed in
the Instructions to Bidders and any alterations made thereto by addenda. In the event of a conflict or contradiction
within the Contract Documents and for the resolution of same, the following order of hierarchy shall prevail:

1) Contract;

2) Addenda;

3) Supplementary General Conditions;
4) General Conditions;

5) Specifications;

6) Drawings;

7) Instructions to Bidders;

8) Invitation to Bid,;

9) Sample Forms.

§ 1.1.1.1 The Contractor acknowledges and warrants that it has closely examined all the Contract Documents, that

they are suitable and sufficient to enable the Contractor to complete the Work in a timely manner for the Contract Sum,
and that they include all work, whether or not shown or described, which reasonably may be inferred to be required or
useful for the completion of the Work in full compliance with all applicable codes, laws, ordinances, and regulations.

§ 1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties. This Agreement was the result of negotiations
between the Owner and Contractor, and has been reviewed by the Owner, Contractor and their respective counsel.
Accordingly, this Agreement shall be deemed to be the product of both parties and no ambiguity shall be construed in
favor of or against either party.

§ 1.1.3 THE WORK

The term "Work™ means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, plant, supplies, skill, supervision,
transportation, services and other facilities and things necessary or proper or incidental to the carrying out and
completion of the terms of the contract and all other items of cost or value needed to produce, construct and fully
complete the public work identified by the contract documents. The Work may constitute the whole or a part of the
Project.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.
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§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7INSTRUMENTS OF SERVICE

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 INITIAL DECISION MAKER
The Initial Decision Maker is the Owner.

§ 1.1.9 EQUAL TO (OR APROVED EQUAL)

Products by manufacturers other than those specified in the Contract Documents which the Contractor may submit for
substitution as equal to those specified in the Contract Documents and which may be incorporated in the Work after
review and acceptance by the Architect of the information about such products and acceptance by the Owner.

§ 1.1.10 FORCE MAJEURE

An act of God, fire, tornado, hurricane, flood, earthquake, explosion, war on American soil, civil disturbance, labor
strikes, and similar unavoidable circumstances beyond Contractor’s control, not caused by the negligent act or
omission of Contractor or breach of this Agreement, its Subcontractors, or anyone else for whom Contractor is
responsible, and not caused by Contractor’s breach of a project labor or a "no strike™ agreement.

§ 1.1.11 KNOWLEDGE

The terms "knowledge," “recognize™ and "discover," their respective derivatives and similar terms in the Contract
Documents, as used in reference to the Contractor, shall be interpreted to mean that which the Contractor knows or
should know, recognizes or should recognize and discovers or should discover in exercising the care, skill, and
diligence of a diligent and prudent contractor familiar with the work. Analogously, the expression "reasonably
inferable” and similar terms in the Contract Documents shall be interpreted to mean reasonably inferable by a diligent
and prudent contractor familiar with the work and in accordance with the highest standards in the contracting
profession.

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

§1.2.1.1 Should Drawings disagree in themselves or with Specifications and are not clarified by addendum, the better
quality or greater amount of Work or materials shall be estimated upon and, unless otherwise ordered by Architect in
writing, shall be performed and furnished. Figures given on Drawings govern scale measurements, and large-scale
details govern small scale drawings.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§1.2.4 Specifications determine nature and setting, workmanship and quality of materials; Drawings establish the
design, quantities, dimensions and details; schedules give locations.

§1.2.5 Similar conditions may be illustrated by a single detailed drawing. The drawing may be subject to minor
adjustments as directed by the Architect to satisfy exact and specific conditions. If discrepancies appear, Contractor
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shall request interpretation from the Architect prior to proceeding with the Work. Contractor shall not make such
interpretations by himself, except at his own risk, responsibility and expense.

§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4INTERPRETATION

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the™ and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE
(Paragraph deleted)

§ 1.5.1The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other
reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or equipment
suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to meet official
regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in
derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of
Service on other projects or for additions to this Project outside the scope of the Work without the specific written
consent of the Owner, Architect and the Architect’s consultants.

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, they
shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already provided in the
Agreement or the Contract Documents.

| § 1.6.1 AIA Document E201-2007 is hereby made a part of the Contract Documents.

ARTICLE 2 OWNER

§ 2.1 GENERAL

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner™ means the Owner
or the Owner’s authorized representative.

| (Paragraph deleted)
§ 2.2INFORMATION AND SERVICES REQUIRED OF THE OWNER
| § 2.2.1 Paragraph Intentionally Deleted.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.
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§ 2.2.3.1 The furnishing of such information by the Owner shall not relieve the Contractor from its duties under the
Contract Documents, specifically as to inspection of the site and the Contract Documents. The Owner shall not be
required to furnish the Contractor with any information as to subsurface conditions. If the Owner or the Architect has
made any investigations of subsurface conditions, such investigations were made solely for the information of the
Owner and Architect and not for the Contractor’s information. No such information shall be construed to be a part of
the Contract Documents. The Contractor acknowledges that, if Owner or Architect furnishes any such information to
the Contractor, no waiver of the foregoing shall be implied, and the Contractor shall not be entitled to rely on such
information but rather shall conduct its own investigation of such subsurface conditions. Further, no warranty of the
accuracy of any such information shall be implied. The Contractor warrants that it is experienced in the type of Work
undertaken pursuant to this contract and has the necessary expertise to form its own conclusions as to the necessity for
conducting investigations of a type and nature as is calculated by Contractor to provide it with the necessary
information so as to properly carry out the Work hereunder. 1If the Contractor discovers conditions that vary from
those that it anticipated, whether such anticipation was reasonable or not, the Contractor’s sole remedy against the
Owner will be an extension of the Contract Time, but in no event will such condition entitle the Contractor to an
increase in the Contract Sum.

§ 2.2.4 The information identified in Section 2.2.3, above, is not warranted or represented by the Owner to be
accurate. The Contractor will not be entitled to rely on it and if the Contractor does rely on such information, then
Contractor does so at its own risk. When such information is provided by the Owner, the Contractor acknowledges
that the Owner has not verified such information. Site plans prepared by Owner’s design professionals or others are
based on surveys performed by consultants, and have not been verified by the Owner. Site plans do not constitute any
representation by the Owner to the Contractor of Site boundaries or other characteristics.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.3 OWNER’S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3, nor shall the exercise of the Owner’s right hereunder give rise to any claim by Contractor for additions
to the Contract Sum or Contract Time.

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may
have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments
then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses
and compensation for the Architect’s additional services made necessary by such default, neglect or failure.

§ 2.5 ADDITIONAL RIGHTS
§ 2.5.1 Therights stated in Article 2 shall be in addition and not in limitation of any other rights of the Owner granted
in the Contract Documents or at law or in equity.

§ 2.5.2 The Owner reserves the right to have the Contractor and/or subcontractors remove person(s) and/or personnel
from any and all work on the Project with cause but without cost to the Owner. Such requests from the Owner may
be made verbally or in writing and may be done directly or indirectly through the Architect/Engineer or on-site
representative. Cause may be, but not limited to, any of the following: incompetence, poor workmanship, poor
scheduling abilities, poor coordination, disruptive to the facility or others, poor management, cause delay or delays,
disruptive to the project, will not strictly adhere to facility procedures and project requirements either willfully or
unknowingly, insubordination, drug/alcohol use, possession of contraband, belligerent acts or actions, etc. The
Contractor shall provide replacement person(s) and/or personnel acceptable to the Owner at no cost to the Owner.
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ARTICLE 3 CONTRACTOR

§ 3.1 GENERAL

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor” means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has carefully examined the
Contract Documents and the site, and represents that the Contractor is thoroughly familiar with the nature and location
of the Work, the site, the specific conditions under which the Work is to be performed, and all matters that may in any
way affect the Work or its performance. The Contractor further represents that as a result of such examinations and
investigations, the Contractor thoroughly understands the Contract Documents and their intent and purpose, and is
familiar with all applicable codes, ordinances, laws, regulations, and rules as they apply to the Work, and that the
Contractor will abide by same. Claims for additional time or additional compensation as a result of the Contractor’s
failure to follow the foregoing procedure and to familiarize itself with all local conditions and the Contract Documents
will not be permitted.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents. If a dimensional discrepancy exists, the Contractor shall take field
measurements required for the proper fabrication and installation of the work. Upon commencement of any items of
work, the Contractor shall be responsible for dimensions related to such item of Work and shall make any corrections
necessary to make work properly fit at no additional cost to the Owner.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been avoided if
the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not
be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract
Documents, for differences between field measurements or conditions and the Contract Documents, or for
nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities unless such error, inconsistency or omission could be ascertained from a careful
study of the Contract Documents.
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§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 Contractor acknowledges that timely completion of the Work in accordance with the terms of said Documents
is of crucial importance to Owner, Contractor shall provide the best skill and judgment of its officers and employees
and shall cooperate with Owner and Architect to further the interests of Owner and to bring about timely completion of
the Work. Contractor shall furnish sufficient business administration and superintendence and provide at all times an
adequate supply of labor and materials to secure execution of the Work in the best and soundest way and in the most
expeditious and economical manner consistent with the interests of Owner. In the event of delays or/or unforeseen
events, whether or not the same should entitle Contractor to an adjustment in the Contract Sum and/or Contract Time
pursuant to Articles 7 and 8 hereof, Contractor shall use diligent efforts to maintain scheduled completion dates. Such
efforts shall include rephasing events, decreasing overly conservative durations on subsequent events, increasing
activity overlap, and using float on noncritical events. The float available in the Progress Schedule shall be used by
Owner and Contractor whenever possible to offset the impact of delays. Contractor shall be responsible for
coordinating its Work with the Work of any other contractors and/or activities at the job site.

§ 3.3.2 Contractor shall supervise and direct the Work, using Contractor’s best skill and attention. Contractor shall be
solely responsible for and have control over construction means, methods, techniques, sequences, and procedures and
for coordinating all portions of the Work in accordance with the requirements of the Contract Documents.

(Paragraph deleted)

§ 3.3.3. Contractor shall be responsible to Owner for acts and omissions of Contractor’s employees, Subcontractors
and their agents and employees, and other persons performing portions of the Work under contract or other
arrangement with Contractor.

§ 3.3.4 Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations, and lawful
orders of public authorities bearing on the Work, including those with respect to the safety of persons and property and
their protection from damages, injury, or loss. Contractor shall promptly remedy damage and loss to property at the
site caused in whole or in part by Contractor, its Subcontractor, or anyone directly or indirectly employed by any of
them or by anyone for whose acts they may be liable, except for damage or loss attributable solely to acts or omissions
of Owner or Architect or by anyone for whose acts either of them may be liable and not attributable to the fault or
negligence of Contractor, its Subcontractor, or anyone directly or indirectly employed by them. The foregoing
obligations of the Contractor are in addition to Contractor’s obligations under other provisions hereunder.

§ 3.3.5 Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect under the Contract for Construction or by test, inspections, or
approvals required or performed by persons other than Contractor.

§ 3.3.6 Contractor shall be responsible for inspection of portions of Work already performed under the Contract for
Construction to determine that such portions are in proper condition to receive subsequent Work.

§ 3.3.7 Contractor has the responsibility to ensure that all material suppliers and Subcontractors, their agents, and
employees adhere to the Contract Documents, and that they order materials on time, taking into account the current
market and delivery conditions, and that they provide materials on time. Contractor shall coordinate its Work with
that of all others on the Project, including coordinating deliveries, storage, installations, and use of construction
utilities. Contractor shall be responsible for the space requirements, location, and routing of its equipment. In areas
and locations where the proper and most effective space shall meet with all others involved before installation to plan
the most effective and efficient method of overall installation.

§ 3.3.8 Contractor shall establish and maintain bench marks and all other grades, lines, and levels necessary for the
Work; report errors or inconsistencies to Owner and Architect before commencing Work; and, if applicable, review
the placement of the building(s) and permanent facilities on the site with Owner and Architect after all lines are staked
out and before foundation Work is started. Contractor shall provide access to the Work for Owner, the Architect, other
persons designated by Owner, and governmental inspectors. Any encroachments made by Contractor or its
Subcontractors on adjacent properties caused by construction as revealed by an improvements survey, except for
encroachments, arising from errors or omissions not reasonably discoverable by Contractor in the Contract
Documents, shall be the sole responsibility of Contractor, and Contractor shall correct such encroachments within
thirty (30) days of the improvement survey (or as soon thereafter as reasonably possible), at Contractor’s sole cost and
expense, either by the removal of the encroachment (and subsequent reconstruction on the Project site) or agreement
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with the adjacent property Owner(s) (in form and substance satisfactory to Owner in its sole discretion) allowing the
encroachments to remain.

§ 3.3.9 Contractor shall verify at the Work site the measurements indicated on the Drawings and Specifications and
shall establish correctly the lines, levels, and positions for the Work and be responsible for their accuracy and proper
correlation with control lines, monuments, and data, as established by surveys furnished by Owner. Work shall be
erected square, plumb, level, true to line and grade, in the exact plane and to the correct elevation and/or sloped to
drain as indicated. To ensure the proper execution of its subsequent Work, Contractor shall measure all work already
in place (including but not limited to utilities and grades installed or prepared by others) and shall at once report to
Architect and Owner any discrepancy between said work and the Drawings and Specifications for the Work.

§ 3.3.10 Any discrepancy or omission in the dimensions or elevations shown on the Drawings and Specifications or
found in previous work which may prevent accurate layout or construction of the Work, shall immediately be reported
by Contractor to Owner and Architect. If Contractor performs, permits, or causes performance of any Work when
Contractor knows or reasonably should have known that such discrepancy or omission exists, without first obtaining
further instruction from Architect or Owner, Contractor shall bear any and all costs arising therefrom including,
without limitation, the costs of correction thereof without increase or adjustment in the Contract Sum. Omissions from
the Drawings or Specifications, or the mis-description of details of Work which are reasonably inferable in order to
carry out the intent of the Drawings and Specifications, or which are customarily performed, shall not relieve
Contractor from performing such omitted or mis-described details of the Work, and they shall be performed as if fully
and correctly set forth and described in the Drawings and Specifications, at no additional cost to Owner.

§3.3.11 Contractor shall bear sole responsibility for design and execution of acceptable trenching and shoring
procedures, in accordance with State of Texas HB 662 and HB 665. On trench excavations in excess of five feet in
depth, Contractor shall pay a qualified engineer to prepare detailed plans and specifications directing Contractor in the
safe execution of trenching and shoring, unless other procedures are reviewed and accepted in writing by the
applicable authorities prior to commencing trenching work.

§ 3.4LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them. Smoking and chewing of tobacco products is prohibited in enclosed new
construction. No glass bottles shall be brought on the construction site or Owner’s property by any construction
personnel.

§3.4.4 Not later than 30 days from the contract date, the Contractor shall provide a list showing the name of the
manufacturer proposed to be used for each major product identified in the specifications and the name of the installing
subcontractor.

§3.4.5 After the Contract has been executed, the Owner and Architect will consider a formal request for the substitution
of products equal to those specified.

§3.4.6 By making requests for substitutions based on Subparagraph 3.4.5 above, the Contractor:
A represents that the Contractor has personally investigated the proposed substitute product and
determined that it is equal or superior in all respects to that specified;
2 represents that the Contractor will provide the same warranty for the substitution that the Contractor
would for that specified,;
3 certifies that the cost data presented is complete and includes all related costs under this Contract
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except the Architect’s redesign costs, and waives all claims for additional costs related to the
substitution which subsequently become apparent; and

A4 will coordinate the installation of the accepted substitute, making such changes as may be required for
the Work to be complete in all respects.

§3.4.7 The Contractor shall not use any materials in the work that contain lead or ashestos materials in excess of
amounts allowed by local/state standards, laws, codes, rules and regulations, Federal Environmental Protection
Agency (EPA) standards and the Federal Occupational Safety and Health Administration (OSHA) standards,
whichever are most restrictive.

§ 3.5 WARRANTY

The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be
of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants
that the Work will conform to the requirements of the Contract Documents and will be free from defects, except for
those inherent in the quality of the Work the Contract Documents require or permit. The Contractor further warrants
that all workmanship shall be of the highest quality and in full conformance with the Contract Documents, and that all
labor shall be performed by persons well qualified in their respective trades. Work, materials, or equipment not
conforming to these requirements may be considered defective. The Contractor’s warranty excludes remedy for
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.6 TAXES

The Contractor shall pay all sales, consumer, use and other similar taxes required by law. The Owner is an exempt
organization as defined by the Limited Sales and Excise Use Tax Act of Texas. The Contractor may issue an
exemption certification(s) in lieu of sales tax on the purchase, rental, or lease of all materials, supplies, equipment and
other tangible personal property incorporated into the property being improved by virtue of this Contract, as well as
all materials, supplies, equipment, and other tangible personal property used or consumed by the Contractor in
performing this Contract with the Owner. The Contractor may issue exemption certificate(s) to its suppliers in lieu of
said sales tax for all of said materials and supplies. The uses of said materials and supplies for which an exemption
from the said sales tax is claimed and any such exemption certificate(s) shall comply with the applicable rulings of the
State Comptroller.

| § 3.7PERMITS, FEES, NOTICES, AND COMPLIANCE WITH LAWS
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface
or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or
(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the
Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no
event later than 10 days after first observance of the conditions. The Architect will promptly investigate such
conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the
Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable
adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are
not materially different from those indicated in the Contract Documents and that no change in the terms of the
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Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the reasons and
such determination shall be final and binding.

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such natice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

A allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 SUPERINTENDENT

§ 3.9.1 Prior to starting Work, Contractor shall designate the Project Manager, Superintendent, and other key
individuals who shall be assigned to the Project through and including Final Completion. The Superintendent shall be
in attendance at the Project site throughout the Work, including completion of the punchlist. The Superintendent shall
be approved by Owner in its sole discretion. Said representative shall be qualified in the type of Work to be
undertaken and shall not be changed during the course of construction without the prior consent of Owner. Should a
representative leave Contractor’s employ, Contractor shall promptly designate a new representative. Owner shall
have the right, at any time, to direct a change in Contractor’s representative if their performance is unsatisfactory. In
the event of such demand, Contractor shall, within seven (7) days after notification thereof, replace said individual(s)
with an individual satisfactory to Owner, in Owner’s sole discretion. If said replacement is disapproved, the Contract
may, at Owner’s option, be terminated for cause. The Superintendent shall represent Contractor, and communications
given to the Superintendent shall be as binding as if given to Contractor. Owner shall have no obligation to direct or
monitor Contractor’s employees.

| (Paragraphs deleted)

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES

§ 3.10.1 Contractor, promptly after being awarded the Contract for Construction and before commencing Work, shall
prepare and submit for Owner’s and Architect’s review and approval a preliminary schedule for the Work. Within ten
(10) days following Owner’s Notice to Proceed, Contractor shall provide to Owner and Architect a schedule of
performance of the Work, showing timely completion of the Work and timely achievement of each Milestone Date as
required by the Contract for Construction and meeting all other requirements of this Section 3.10 (the "Progress
Schedule™). Upon receipt of Contractor’s proposed Progress Schedule, Owner may accept the proposed Progress
Schedule as submitted or reject it, noting deficiencies. If such schedule is requested, the deficiencies noted shall be
corrected and a new proposed Progress Schedule shall be submitted within ten (10) days. In any case, a complete
Progress Schedule must be approved by Owner prior to any payments’ being made.

§ 3.10.2 The Progress Schedule shall be in the form of a network using critical path methodology (CPM), clearly
showing construction activities, dependencies, and durations. The critical path activities shall be highlighted, float
time for noncritical activities shall be shown, and the start and stop stated for each activity shall be listed.
Longer-duration activities shall be broken into subactivities when the Work can be completed in phases (i.e., south
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half, north half, etc.). Contractor will be allowed flexibility in schedule, logic, and content; however, the Progress
Schedule must be broken down by all trades, indicating ordering, delivery, and Milestone Dates, and the following
activities must be included in all cases, if covered by the Scope of Work: (a) award of Contract; (b) site delivery and
mobilization; (c) demolition; (d) pour foundations; (e) underground utilities; (f) pour slabs phase; (g) exterior walls
phase; (h) columns; (i) floor and roof structure phase; (j) roof decking; (k) roofing (drying); (I) HVAC duct work; (m)
fire sprinkler piping; (n) interior stud walls phase; (0) drywall; (p) lath and plaster phase; (q) painting phase; (r)
ordering and delivery of long-lead materials; (s) completion of any parking structures; and (t) Milestone Dates. For all
long-lead materials and for the purchase of any materials or equipment with a cost of $5,000 or more, the Progress
Schedule shall include a Material Purchase Log, indicating the item of material or equipment, the quantity required,
the estimated lead time, and, to the extent known, Contractor’s purchase order number, the date ordered, the scheduled
delivery date, and the actual or committed delivery date.

§ 3.10.3 Contractor shall perform the Work in accordance with the Progress schedule as well as within the Milestone
Dates and completion dates specified in the Contract for Construction. The times set forth in the Contract for
Construction for all Milestone Dates and the time of completion must govern, and the Progress Schedule must be
adjusted to meet these dates. Contractor shall maintain such Progress Schedule on a current basis in accordance with
the provisions of this Section 3.10 and shall keep proper records to substantiate actual activity durations and
completion dates.

§ 3.10.4 Contractor shall submit to Owner monthly with each application for payment, and at such additional times as
may be required by Owner, three copies of a Monthly Status Report in such form as Owner reasonably requests. Each
Monthly Status Report shall concisely but completely describe, in narrative form, the then current status of the Work
including, without limitation:

§ 3.10.4.1 Areview of actual progress during the month in comparison to the Progress Schedule and, if actual progress
is behind schedule, discussion of any "workaround" or “catch-up plan" that Contractor has employed or will employ
to recover the original Progress Schedule;

§ 3.10.4.2 A concise statement of the outlook for meeting future Progress Schedule dates, and the reasons for any
change in outlook from the previous report;

§ 3.10.4.3 A concise statement of significant progress on major items of Work during the report period, and progress
photographs as necessary to document the current status of the Work;

§ 3.10.4.4 Areview of any significant technical problems encountered during the months and the resolution or plan for
resolution of such problems;

§ 3.10.4.5 An explanation of any corrective action taken or proposed;
§ 3.10.4.6 A complete review of the status of Change Orders, including a review of any changes in the critical path of
the construction Progress Schedule which result from Change Orders approved by Owner during the month, as well as

a review of the schedule impact of Change Order requests then pending;

§ 3.10.4.7 A summary of any Claims anticipated by Contractor with respect to the Work, including the anticipated
cost and schedule impacts of any such Claims;

§ 3.10.4.8 A cumulative summary of the number of days of, and the extent to which the progress of the Work was
delayed by, any of the causes for which Contractor could be entitled to an extension of the Contract Time;

§ 3.10.4.9 A marked copy of the current Progress Schedule showing the status of each element of the Work; and
§ 3.10.4.10 An updated Material Purchase Log.
§ 3.10.5 Contractor shall submit to Owner monthly with each application for payment, and at such additional times as

may be required by Owner, for Owner’s review and approval, three copies of an updated Progress Schedule meeting
all the requirements of this Section 3.10, including:
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§ 3.10.5.1 Actual versus estimated percent completion for each activity and Project total;
§ 3.10.5.2 Actual versus estimated work in place for each activity and Project total;

§ 3.10.5.3 Actual versus estimated manpower for each activity and Project total;

§ 3.10.5.4 Actual versus estimated cash flow; and

§ 3.10.5.5 Any change in the critical path.

§ 3.10.6 If the progress of the Work is behind the Progress Schedule to such an extent that Owner reasonably
determines that Contractor will be unable to meet any of the critical path dates set forth in the Progress Schedule,
including without limitation any Milestone Date, Owner may direct Contractor to accelerate its work, at Contractor’s
own cost, without any adjustment to the Contract Sum. Such acceleration may include employing such additional
forces or paying such additional overtime wages as may be required to place the progress of the Work in conformity
with the Progress Schedule and to assure timely substantial completion of the Work and achievement of all Milestone
Dates.

§ 3.10.7 In addition, if the progress of the Work is behind the Progress Schedule to such an extent that Owner
reasonably determines that Contractor will be unable to meet any of the critical path dates set forth in the Progress
Schedule, including without limitation any Milestone Date, or Contractor fails to take prompt and adequate corrective
action to Owner’s satisfaction to bring the progress of the Work in compliance with the Progress Schedule, Owner
may, in addition to any other right or remedy provided herein, proceed as provided in Sections 2.3 or 2.4.

§ 3.10.8 Whenever significant changes to the Project occur, such as added or deleted activities, they must be reflected
on arevised Progress Schedule to be submitted Owner for its review and approval.

§ 3.10.9 Contractor shall be responsible on a daily basis to maintain all information which affects the length of
specific activities on the Progress Schedule, times when Contractor will perform specific jobs, and other data relevant
to the Progress Schedule as required by the Architect or Owner, Contractor shall make available at any time such
information for review by the Architect or Owner.

§ 3.10.10 Contractor shall prepare and keep current, for Architect’s review, a schedule of submittals which is
coordinated with Contractor’s Progress Schedule, and allow the Architect reasonable time to review submittals.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the Owner
upon completion of the Work as a record of the Work as constructed.

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require

submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which
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the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of separate contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials,
field measurements and field construction criteria related thereto, or will do so and (3) checked and coordinated the
information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been
approved by the Architect. Should the Contractor Subcontractors or Sub-subcontractors install, construct, erect or
perform any portion of the Work without approval of any requisite submittal, the Contractor shall bear the costs,
responsibility, and delay for removal, replacement, and/or correction of any and all items, material, and /or labor.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law. If professional design services or certifications by a
design professional related to systems, materials or equipment are specifically required of the Contractor by the
Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services
must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work
designed or certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy, accuracy and
completeness of the services, certifications and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor all performance and design criteria that such
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take other appropriate
action on submittals only for the limited purpose of checking for conformance with information given and the design
concept expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the
performance and design criteria specified in the Contract Documents.

§ 3.13 USE OF SITE

§3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances,
codes, rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not
unreasonably encumber the site with materials or equipment.
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§3.13.2 The Contractor shall ensure that the Work is at all times performed in a manner that affords reasonable access,
both vehicular and pedestrian, to the site of the Work and all adjacent areas. The Work shall be performed, to the
fullest extent reasonably possible, in such a manner that public areas adjacent to the site of the Work shall be free from
all debris, building materials and equipment likely to cause hazardous conditions. Without limitation of any other
provision of the Contract Document, Contractor shall not interfere with the occupancy or beneficial use of (1) any
areas and buildings adjacent to the site of the Work or (2) the Work in the event of partial occupancy. Contractor shall
assume full responsibility for any damage to the property comprising the Work or to the owner or occupant of any
adjacent land or areas resulting from the performance of the Work.

§3.13.3 Operating systems, utilities and services, serving the existing building and project site shall be maintained in
operation to serve the needs of the building and site not involved in the Work under this Contract at all times during the
progress of the Work under the Contract, accept for such short periods as are absolutely necessary to perform the
Work. Such operating systems, utilities and services include, but are not limited to, water, electric power, natural gas,
heating, ventilating, air conditioning, sanitary sewer, fire alarm, telephone, security, cable television and
communications cabling. Prior to interrupting or otherwise affecting any such operating system, utility or service,
Contractor shall consult with Owner and Architect to establish a mutually satisfactory schedule for cut over, cut off,
disruption or other change in operation of the affected system, utility or service. Owner may require that such cut over,
cut off, disruption or change in operation be made to occur after normal working hours or on holidays or weekends.
Such agreed upon times and dates shall be clearly indicated in a written memorandum among the parties; and once
established and agreed to, schedules of disruption of systems, services and utilities shall be strictly adhered to, unless
later changed in writing by mutual agreement of the parties.

§3.13.4 The Contractor shall not permit any workers to use any existing facilities at the site, including, without
limitation, lavatories, toilets, entrances, and parking areas other than those designated by Owner. The Contractor,
Subcontractors of any tier, suppliers and employees shall comply with instructions or regulations of the Owner
governing access to, operation of, and conduct while in or on the premises and shall perform all Work required under
the Contract Documents in such a manner as not to unreasonably interrupt or interfere with the conduct of Owner’s
operations.

§3.13.5 The General Contractor shall provide and maintain temporary “all-weather" emergency vehicle access roads as
Fire Lanes, as required by the appropriate governmental entity having jurisdiction, until complete construction of all
fire lanes. Fire lanes shall be maintained and remain accessible at all times.

§ 3.14 CUTTING AND PATCHING

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing
prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations under the Contract and shall be responsible for daily clean-up of construction materials
and dust control. At completion of the Work, the Contractor shall remove waste materials, rubbish, the Contractor’s
tools, construction equipment, machinery and surplus materials from and about the Project and shall clean all glass
surfaces and leave the Work "broom clean”, or its equivalent, except as otherwise specified.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner
shall be entitled to reimbursement from the Contractor.
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§ 3.16 ACCESS TO WORK
The Contractor shall provide the Owner and Architect, and their representatives, access to the Work in preparation and
progress at all times and wherever located and shall provide proper and safe facilities for such access.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications or other documents prepared by the Owner or Architect. However, if the Contractor has reason to
believe that the required design, process or product is an infringement of a copyright or a patent, the Contractor shall
be responsible for such loss unless such information is promptly furnished to the Architect.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, Owner’s
officers and trustees, Architect, Architect’s consultants, and agents and employees of any of them from and against
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness,
disease or death, or to injury to or destruction of tangible property (other than the Work itself), caused in whole or in
part by any act or omission, whether negligent or otherwise, of the Contractor, a Subcontractor, anyone directly or
indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim,
damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to
negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person
described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts or other employee benefit acts.

§ 3.19 The Contractor shall maintain a set of Record Drawings on site in good condition and shall use colored pencils
to mark up said set with "record information™ in a legible manner to show: (1) bidding addendums, (2) executed
change orders, (3) deviations from the Drawings made during construction; (4) details in the Work not previously
shown; (5) changes to existing conditions or existing conditions found to differ from those shown on any existing
drawings; (6) the actual installed position of equipment, piping, conduits, light switches, electric fixtures, circuiting,
ducts, dampers, access panels, control valves, drains, openings, and stub-outs; and (7) such other information as either
Owner or Architect may reasonably request. The prints for Record Drawing use will be a set of "blue line" prints
provided by Architect to Contractor at the start of construction. Upon Substantial Completion of the Work, Contractor
shall deliver all Record Drawings to Owner and Architect for approval. If not approved, Contractor shall make the
revisions requested by Architect or Owner. Final payment and any retainage shall not be due and owing to Contractor
until the final Record Drawings marked by Contractor as required above are delivered to Owner.

§ 3.20 The Contractor shall submit four (4) volumes of operating instructions and service manuals to the Architect at
the time of Substantial Completion, or as soon thereafter as practicable. Submission of all of the following shall be a
condition precedent to Final Payment to the Contractor. The operating instructions and service manuals shall contain:

Nl Start-up and Shutdown Procedures: Provide a step-by-step write up of all major equipment. When
manufacturer’s printed start-up, trouble shooting and shut-down procedures are available, they may be
incorporated into the operating manual for reference.

2 Operating Instructions: Written operating instructions shall be included for the efficient and safe
operation of all equipment.

3 Equipment List: List of all major equipment as installed shall include model number, capacities,
flow rate, and name-plate data.

A4 Service Instructions: The Contractor shall be required to provide the following information for all
pieces of equipment.
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() Recommended spare parts including catalog number and name of local suppliers or factory
representative.

(b) Belt sizes, types, and lengths.
(c) Wiring diagrams.

5 Manufacturer’s Certificate of Warranty:
Manufacturer’s Certificate of Warranty shall be obtained for all major equipment. Warranty shall be
obtained for at least one year from the date of Substantial Completion. Where longer period is
required by the Contract Documents, the longer period shall govern.

.6 Parts catalogs: For each piece of equipment furnished, a parts catalog or similar document shall be
provided which identifies the components by number for replacement ordering.

ARTICLE 4 ARCHITECT

§ 4.1 GENERAL

§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall
not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. Consent shall
not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom the
Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 4.2 ADMINISTRATION OF THE CONTRACT

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate For Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have
control over, charge of, or responsibility for, the construction means, methods, techniques, sequences or procedures, or
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and
responsibilities under the Contract Documents, except as provided in Section 3.3.1.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and
deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the
Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or
employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION

Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be
through the Architect. Communications by and with Subcontractors and material suppliers shall be through the
Contractor. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.
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§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, material and
equipment suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions
or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or
procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is
a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section
9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of such
project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

§ 4.2.11 The Architect will interpret matters concerning performance under, and requirements of, the Contract
Documents on written request of either the Owner or Contractor. The Architect’s response to such requests will be
made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations of the Architect will be consistent with the intent of, and reasonably inferable from, the
Contract Documents and will be in writing or in the form of drawings.

§ 4.2.13 The Owner shall have final authority on questions relating to aesthetic effect, provided such authority is
exercised in a way which is consistent with the intent expressed in the Contract Documents, and any such
determination shall be communicated through the Architect.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 DEFINITIONS

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor"” does not
include a separate contractor or subcontractors of a separate contractor.
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§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed
for each principal portion of the Work. The Architect may reply within 14 days to the Contractor in writing stating (1)
whether the Owner or the Architect has reasonable objection to any such proposed person or entity or (2) that the
Architect requires additional time for review. Failure of the Owner or Architect to reply within the 14 day period shall
constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or
Architect makes reasonable objection to such substitution.

§5.2.5 Upon request, the Contractor shall provide to the Owner an executed copy of all subcontracts, purchase orders,
and other agreements relating to the Work.

§5.2.6 The Contractor shall not sublet the Work as a whole. The approval of subcontractors in no way relieves the
Contractor from full responsibility.

§ 5.3 SUBCONTRACTUAL RELATIONS

By appropriate agreement, written where legally required for validity, the Contractor shall require each Subcontractor,
to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract
Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility
for safety of the Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and
Architect. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the
Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will
not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by the
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to
enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents.
Subcontractors will similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subcontractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
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.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall be relieved of any legal responsibility under the subcontract if the successor contractor assumes Owner’s
obligations under the subcontract.

§5.5 OWNER PAYMENTS TO SUBCONTRACTORS

§5.5.1 In the event of any default hereunder by the Contractor, or in the event the Owner or Architect fails to approve
any Application for Payment that is not the fault of a Subcontractor, the Owner may make direct payment to the
Subcontractor, less appropriate retainage. In that event, the amount is paid the Subcontractor shall be deducted from
the payment to the Contractor.

§5.5.2 Nothing contained herein shall create any obligation on the part of the Owner to make any payments to any
Subcontractor, and no payment by the Owner to any Subcontractor shall create any obligation to make any further
payments to any Subcontractor.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own
forces, and to award separate contracts in connection with other portions of the Project or other construction or
operations on the site under Conditions of the Contract identical or substantially similar to these including those
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term "Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other
separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions
to the construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules
shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until subsequently
revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

§ 6.2 MUTUAL RESPONSIBILITY

§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report
to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable for such
proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that the

AIA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American
Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 27
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the

/ maximum extent possible under the law. This document was produced by AlA software at 16:41:43 on 01/22/2015 under Order N0.7432503715_1 which expires

on 06/11/2015, and is not for resale.

User Notes: (1882212406)

Init.



Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the
Contractor’s Work, except as to defects not then reasonably discoverable.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 OWNER’S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 GENERAL

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor;
an order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or
order for a minor change in the Work.

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
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4 Asprovided in Section 7.3.7.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount
for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount as determined by Owner. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in
such form as the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless

otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the
following:
.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required
by agreement or custom, and workers’ compensation insurance;
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or

consumed,;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the
Work; and

.5 Additional costs of supervision and field office personnel directly attributable to the change.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 MINOR CHANGES IN THE WORK

The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.

| § 7.5 AGREED OVERHEAD AND PROFIT RATES
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§ 7.5.1 For any adjustments to the Contract Sum based on other than the unit price method, overhead and profit
combined shall be calculated at the following percentages of the cost attributable to the change in the Work:
A For the Contractor for Work performed by the Contractor’s own forces, ten percent (10%) of the cost;

2 For the Contractor, for Work performed by the Contractor’s Subcontractors, five percent (5%) of the
amount due the Subcontractor;

3 For each Subcontractor or Sub-subcontractor involved, for Work performed by that Subcontractor’s or
Sub-subcontractor’s own forces, ten percent (10%) of the cost;

A4 For each Subcontractor, for Work performed by the Subcontractor’s Sub-subcontractors, five percent
(5%) of the amount due the Sub-subcontractor;

5 Costs to which overhead and profit is to be applied shall be determined in accordance with
Sub-subparagraphs 7.3.7.1 through 7.3.7.5;

.6 When both additions and credits are involved in any one change, the allowance for overhead and profit
shall be figured on the basis of the net increase, if any;

i To facilitate checking of quotations for extras or credits, all proposals shall be accompanied by a
complete itemization of costs including labor, material, and subcontracts. When major cost items are
Subcontracts, they shall be itemized also.

ARTICLE 8 TIME

§ 8.1 DEFINITIONS

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§8.1.5 Claims for extension of time shall be stated in whole or half calendar days.

§8.1.6 The Contractor shall be substantially complete with all work shown on or before the date specified for
substantial completion in the Contract Documents. Extensions to the Completion Date will be granted only if, in the
opinion of the Architect, climatological conditions that impede the progress of construction significantly exceed
average conditions for the local area. A guide for average climatological conditions will be the bulletin "Local
Climatological Data," published by the Department of Commerce. No request for an extension of time due to weather
conditions will be considered unless accompanied by Weather Bureau documentary evidence showing by comparison
that such weather is abnormal to any of the past five (5) years.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective
date of such insurance.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 DELAYS AND EXTENSIONS OF TIME

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by a wrongful act or
neglect of the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or
by changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the Contractor’s control; or by other causes that the Architect and Owner determines may justify delay,
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then the Contract Time shall be extended by Change Order for such reasonable time as the Architect may determine.
Extensions of time shall be granted only because of delay preventing the execution of the major items of work critical
to the schedule for completion of the Work.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

§8.3.4 In the event that the Owner has specified a stipulated completion date, the provisions of 8.3.1 through 8.3.3 do
not apply. However, in the event of delay(s) fully beyond the Contractor’s control, the Owner may authorize by
change order reimbursement for additional costs to accelerate the construction in order to maintain the stipulated
completion date.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 CONTRACT SUM

The Contract Sum is stated in the Agreement and is the maximum amount payable by the Owner to the Contractor for
performance of the Work under the Contract Documents. The Contract Sum may only be increased pursuant to a
Change Order signed by the Owner. Completion of the Work is a condition precedent to Owner’s obligation to pay the
full Contract Sum.

§ 9.2 SCHEDULE OF VALUES

Before any work is done on the site and before the first Application for Payment, the Contractor shall submit to the
Architect a schedule or breakdown showing the respective amounts (called "values™ for convenience) properly
allocable to the various portions of the work and aggregating the total contract sum. Each respective amount or value
shall include its part of overhead and profit so that the sum of the items will total the contract sum. Such schedule of
values will be prepared so as to facilitate payments by the Contractor to his Subcontractors and shall follow the trade
divisions of the specifications so far as practicable. Such schedule and the amount therein shall be in such detail and
supported by such data to substantiate its accuracy as the Architect may require. Such schedule, when approved by the
Architect; unless it be found to be in error, shall be used only as a basis for the Contractor’s Applications for Payment
and shall not be taken as evidence of market or other value.

§ 9.3 APPLICATIONS FOR PAYMENT

§ 9.3.1 At least fifteen (15) days before the date established for each progress payment, the Contractor shall submit to
the Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required
under Section 9.2., for completed portions of the Work. Such application shall be notarized, if required, and supported
by such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as copies of
requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the Contract
Documents. The form of Application for Payment shall be a notarized AIA Document G702, Application and
Certification for Payment, supported by AIA Document G703, Continuation Sheet, submitted in quadruplicate.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§9.3.1.3 Until Substantial Completion, the Owner shall pay 95 percent of the amount due the Contractor on account of
progress payments.

§9.3.1.4 Contractor is to submit to Architect within 15 days of execution of Owner/Contractor Agreement proposed
sample of Lien Waiver and Bills Paid affidavit forms for review and acceptance for this Contract.
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§9.3.1.5 Monthly Applications for Payment shall include waivers of liens for all work included in the previous
months’ application for payment. Waiver of Liens for the subcontractors and materialmen shall be the total amount
paid prior to the previous months’ application for payment.

§9.3.1.6 With each Application for Payment, Contractor shall certify that such Application for Payment represents a
just estimate of cost reimbursable to the Contractor under the terms of the Contract Documents and shall also certify
that there are not any Mechanics’ or Materialmen’s Liens outstanding at the date of this Application for Payment, that
all due and payable bills with respect to the Work have been paid to date or shall be paid from the proceeds of that
Application for Payment, and that there is no known basis for the filing of any Mechanics’ or Materialmen’s Liens
against the Surety in connection with the Work, and that waivers and bills paid affidavit forms from all subcontractors
and materialmen have been or will be obtained in such form as the Owner may require.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage
and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall be
free and clear of liens, claims, security interests or encumbrances in favor of the Contractor, Subcontractors, material
suppliers, or other persons or entities making a claim by reason of having provided labor, materials and equipment
relating to the Work.

§ 9.4 CERTIFICATES FOR PAYMENT

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is
properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification in
whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the best of the
Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that the quality of
the Work is in accordance with the Contract Documents. The foregoing representations are subject to an evaluation of
the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests
and inspections, to correction of minor deviations from the Contract Documents prior to completion and to specific
qualifications expressed by the Architect. The issuance of a Certificate for Payment will further constitute a
representation that the Contractor is entitled to payment in the amount certified. However, the issuance of a Certificate
for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to
check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, sequences or
procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers and other data
requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to ascertain how or
for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§9.4.3 Contractor shall include as a separate and distinct line item on his pay request a value for trenching and shoring
operations. Contractor shall attach to pay request a notarized letter from shoring engineer that designed Contractor’s
trenching and shoring systems, addressed to Owner, attesting that engineer has (1) reviewed trenching and shoring
systems installed in field and found them in conformance with shoring engineer’s detailed plans and specifications, (2)
line item on Contractor’s pay request accurately represents work installed and/or materials on site, and (3) engineer
recommends payment to Contractor of line item for trenching and shoring based on engineer’s observations.

§9.4.4 Contractor’s monthly Application for Payment that is submitted without required letter from Contractor’s
shoring engineer described by Subparagraph 9.4.3 is subject to return without review until letter is submitted.
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§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissions described in Section 3.3.2, because of

A defective Work not remedied,;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security

acceptable to the Owner is provided by the Contractor;
.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment;

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or a separate contractor;
.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid

balance would not be adequate to cover actual or liquidated damages for the anticipated delay;

.7 repeated failure to carry out the Work in accordance with the Contract Documents; or
failure to submit a written plan indicating action by Contractor to regain time schedule for completion of Work within
the Contract Time.

2]

oo

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such
payment on the next Certificate for Payment.

§ 9.6 PROGRESS PAYMENTS
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days after receipt of payment from the Owner
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided
in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of any Work.
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§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, shall create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity to an award
of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents the amount certified by the Architect, then the Contractor may;,
upon seven additional days’ written notice to the Owner and Architect, stop the Work until payment of the amount
owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be increased
by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in
the Contract Documents.

§ 9.8 SUBSTANTIAL COMPLETION

(Paragraph deleted)

§ 9.8.1. Substantial Completion is the stage in the progress of the Work when construction is sufficiently complete, in
accordance with the Contract Documents, so that the Owner may occupy and utilize the Work as a whole for the use
for which it is intended.

§ 9.8.2 When the Contractor considers that the Work is substantially complete, the Contractor shall prepare and submit
to the Architect a comprehensive list of items to be completed or corrected prior to final payment. Failure to include an
item on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work is
substantially complete. If the Architect’s inspection discloses any item, whether or not included on the Contractor’s
list, which is not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or
utilize the Work or designated portion thereof for its intended use, the Contractor shall, before issuance of the
Certificate of Substantial Completion, complete or correct such item upon notification by the Architect. In such case,
the Contractor shall then submit a request for another inspection by the Architect to determine Substantial Completion.

§ 9.8.4 When the Work is substantially complete, the Architect will prepare a Certificate of Substantial Completion
that shall establish the date of Substantial Completion, shall establish responsibilities of the Owner and Contractor for
security, maintenance, heat, utilities, damage to the Work and insurance, and shall fix the time within which the
Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract
Documents shall commence on the date of Substantial Completion of the Work unless otherwise provided in the
Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any,
the Owner shall make payment of retainage applying to such Work. Such payment shall be adjusted for Work that is
incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE

§ 9.9.1 Whenever in the opinion of the Architect any section or portion of the Work may be used or occupied by the
Owner without interference to the remaining Work, such section or portion may be so used and occupied, and neither
such partial use and occupancy nor any insurance, if purchased by Owner in connection therewith, shall constitute an
acceptance of any such Work, or portion thereof, as either substantially complete or complete. Such opinion of
Architect shall be in writing and shall state, with respect to the portions to be so used and occupied, the date or dates of
commencement of Contractor’s warranties and Owner’s obligations to maintain.
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§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 In the event of partial use and occupancy by Owner, the Work, or any portion thereof, shall not be deemed
substantially complete until the entire Work is substantially complete; and such partial use and occupancy shall not
commence any warranty period under the Contract Documents.

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT

§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that the Work has been completed in accordance with terms
and conditions of the Contract Documents and that the entire balance found to be due the Contractor and noted in the
final Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further
representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment
have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect and Owner: (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness
connected with the Work for which the Owner or Owner’s property might be responsible or encumbered (less amounts
withheld by the Owner) have been paid or otherwise satisfied; (2) a certificate evidencing that insurance required by
the Contract Documents to remain in full force after final payment is currently in effect and will not be materially
reduced or canceled or allowed to expire until at least thirty (30) days’ prior written notice has been given to Owner;
(3) a written statement satisfactory to the Owner that the insurance will cover the period required by the Contract
Documents; (4) consent of surety, if any, to final payment; (5) if required by the Owner, other data establishing
payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests, or
encumbrances arising out of the Contract for Construction, to the extent and in such form as may be designated by the
Owner and Owner’s lender; (6) certification by the Contractor that (i) all Work has been completed in accordance
with the Contract Documents, (ii) the final Application for Payment includes all claims of the Contractor against the
Owner arising in connection with the Project and constitutes a waiver and release of any and all claims not presented in
that application except for claims arising out of third party actions, cross-claims and counterclaims, and (iii) the
Record Drawings maintained by the Contractor pursuant to the Contract Documents and delivered to the Owner or
Architect are compete and accurate in all respects; and (7) evidence of compliance with all requirements of the
Contract Documents, such as notices, certificates, affidavits, or other requirements to complete obligations under the
Contract Documents, including but not limited to (i) instruction of the Owner’s representatives in the operation of
mechanical, electrical, plumbing, and other systems; (ii) delivery of keys to the Owner with keying schedule (master,
submaster, and special keys); (iii) delivery to the Owner of the Contractor’s warranties as set forth in the Contract
Documents and each written warranty and assignment thereof prepared in duplicate, certificates of inspections, and
bonds for the Architect’s review and delivery to the Owner; (iv) delivery to the Owner of printed or typewritten
operating, servicing, maintenance and cleaning instructions for all Work (parts lists and special tools for mechanical
and electrical work) in approved form; (v) delivery to the Owner of the Record Drawings; (vi) delivery to the Owner of
a Final Waiver and Release of Liens covering all Work for itself and for each Subcontractor, vendor, and material
supplier who furnished labor, materials, and services to the Work, executed by an authorized officer and duly
notarized; (vii) delivery to the Owner of final waivers of lien from each subcontractor and material supplier who
furnished labor, materials, and services to the Work, executed by their respective officers and duly notarized; and (viii)
delivery of sales and use tax certificate number of the Contractor. In addition to the foregoing, all other submissions
required by other Articles and Paragraphs of the Specifications and other Contract Documents shall be submitted to
the Owner before approval of final payment. If a Subcontractor refuses to furnish a release or waiver required by the
Owner and Owner’s lender (if any), the Contractor must furnish a bond satisfactory to the Owner and Owner’s lender
(if any) to indemnify the Owner and Owner’s lender (if any) against such lien. If such lien remains unsatisfied after
payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in
discharging such lien, including all costs and attorneys fees.

§9.10.2.1 In addition to items listed in 9.10.2 to be submitted before Final Payment will be made or remaining
retainage released, Contractor shall deliver a permanent certificate of occupancy from local inspection authorities.
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§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if
bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such
payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not
constitute a waiver of claims.

§ 9.10.4 The making of final payment shall
(Paragraphs deleted)
not constitute a waiver of any Claims by the Owner.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

§ 9.10.6 In addition to any other damages, failure of the Contractor to achieve final completion within sixty (60) days
after the specified date of Substantial Completion, subject to authorized extensions, will result in the Contractor’s
being responsible for excess Architect’s fees. Excess Architect’s fees include the cost incurred after sixty (60) days
beyond the date of Substantial Completion. Excess Architect’s fees will be deducted from the amount due the
Contractor.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody or control of the Contractor or the Contractor’s Subcontractors or
Sub-subcontractors; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not designated for removal, relocation or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their
protection from damage, injury or loss.

§ 10.2.2.1 If the Contractor fails to give such notices or fails to comply with such laws, ordinances, rules, regulations,
and lawful orders, it shall be liable for and shall indemnify and hold harmless the Owner and the Architect and their
respective employees, officers, and agents, against any resulting fines, penalties, judgments, or damages, including
reasonable attorneys’ fees, imposed on or incurred by the parties indemnified hereunder.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.
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§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or anyone
directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not
attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to
the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

(Paragraphs deleted)

§10.2.8 The Contractor shall protect and be responsible for any damage to his work or material, from the date of the
agreement until the acceptance of the work and shall make good without cost to the Owner, any damage or loss that
may occur during this period, except that in the event of partial or total occupancy by the Owner prior to final
acceptance, the Owner shall be responsible for any damage caused by such partial or total occupancy. The Contractor
shall handle all materials directed, so that it may be inspected by the Architect. All material affected by the weather
shall be covered and protected to keep it free from damage while being transported to the site, as well as when it is
stored on the site.

§10.2.9 The Contractor shall have full responsibility for preventing overstress of any structure or any part of member
of it during construction. The Contractor shall fully check the effect of his operations in this regard, and shall provide
all temporary support and connections required.

§10.2.10 The Contractor at his own expense and option shall employ watchmen or erect adequate fencing at such time
as necessary to protect or attend his work, including times when building exterior is breached to protect it and its
contents.

§ 10.2.11 The Contractor shall not cause or permit any "“Hazardous Materials" (as defined herein) to be brought upon,
kept, or used in or about the Project site except to the extent such Hazardous Materials: (i) are necessary for the
prosecution of the Work; (ii) are required pursuant to the Contract Documents; and (iii) have been approved in writing
by Owner. Any Hazardous Materials allowed to be used on the Project site shall be used, stored, and disposed of in
compliance with all applicable laws relating to such Hazardous Materials. Any unused or surplus Hazardous
Materials, as well as any other Hazardous Materials that have been placed, released, or discharged on the Project site
by the Contractor or any of its employees, agents, suppliers, or Subcontractors, shall be removed from the Project site
at the earlier of: (i) the completion of the Work requiring the use of such Hazardous Materials; (ii) the completion of
the Work as a whole; or use of such Hazardous Materials; (ii) the completion of the Work as a whole; or (iii) within
twenty-four (24) hours following the Owner’s demand for such removal. Such removal shall be undertaken by the
Contractor at its sole cost and expense and shall be performed in accordance with all applicable laws. Any damage to
the Work, the Project site, or any adjacent property resulting from the improper use of or any discharge or release of
Hazardous Materials shall be remedied by the Contractor at its sole cost and expense and in compliance with all
applicable laws. The Contractor shall immediately notify the Owner of any release or discharge of any Hazardous
Materials on the Project site. The Contractor shall provide the Owner with copies of all warning labels on products
which the Contractor or any of its Subcontractors will be using in connection with the Work, and the Contractor shall
be responsible for making any and all disclosures required under applicable "Community Right-to-Know" or similar
laws. The Contractor shall not clean or service any tools, equipment, vehicles, materials, or other items in such a
manner as to cause a violation of any laws or regulations relating to Hazardous Materials. All residue and waste
materials resulting from any such cleaning or servicing shall be collected and removed from the Project site in
accordance with all applicable laws and regulations. The Contractor shall immediately notify the Owner of any
citations, orders, or warnings issued to or received by the Contractor, or of which the Contractor otherwise becomes
aware, which relate to any Hazardous Materials on the Project site. Without limiting any other indemnification
provisions pursuant to law or specified in this Agreement, the Contractor shall indemnify, defend (at the Contractor’s
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sole cost, and with legal counsel approved by Owner), and hold the Owner and Architect harmless from and against
any and all claims, demands, losses, damages, disbursements, liabilities, obligations, fines, penalties, costs, and
expenses for removing or remedying the effect of any Hazardous Materials on, under, from, or about the Project site,
arising out of or relating to, directly or indirectly, the Contractor’s failure to comply with any of the requirements
herein. As used herein, the term "Hazardous Materials" means any hazardous or toxic substances, materials, and
wastes listed in the United States Department of Transportation Hazardous Materials Table, or listed by the
Environmental Protection Agency as hazardous substances, and any substances, materials, or wastes that are or
become regulated under federal, state, or local law.

§ 10.2.12 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured,
shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall
provide sufficient detail to enable the other party to investigate the matter.

§ 10.3 HAZARDOUS MATERIALS

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately
stop Work in the affected area and report the condition to the Owner and Architect in writing.

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory to
verify the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons
or entities who are to perform tests verifying the presence or absence of such material or substance or who are to
perform the task of removal or safe containment of such material or substance. The Contractor and the Architect will
promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection.
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the
Contract Sum shall be increased in the amount of the Contractor’s reasonable additional costs of shut-down, delay and
start-up.

| § 10.3.3 Intentionally Deleted.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible
for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or
negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a
material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault
or negligence.

| (Paragraph deleted)
§ 10.4 EMERGENCIES
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.
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ARTICLE 11 INSURANCE AND BONDS
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims set
forth below which may arise out of or result from the Contractor’s operations and completed operations under the
Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them
may be liable, including private entities performing Work at the site and exempt from the coverage on account of
number of employees or occupation, which entities shall maintain voluntary compensation coverage at the same limits
specified for mandatory coverage for the duration of the Project:
.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are
applicable to the Work to be performed,;
.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the
Contractor’s employees or persons or entities excluded by statute from the requirements of Clause
11.1.1 but required by the Contract Documents to be covered by the insurance required by that Clause;

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than the
Contractor’s employees;

.4 Claims for damages insured by usual personal injury liability coverage;

.5  Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle;

.7 Claims for bodily injury or property damage arising out of completed operations; and

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under
Section 3.18.

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence
or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the
date of final payment and termination of any coverage required to be maintained after final payment, and, with respect
to the Contractor’s completed operations coverage, until the expiration of the period for correction of Work or for such
other period for maintenance of completed operations coverage as specified in the Contract Documents.

"Liability insurance shall include all major divisions of coverage and be on a comprehensive basis including:
Premises Operations (including X, C and U coverage as applicable).

Independent Contractor’s Protective

Products and Completed Operations.

Personal Injury Liability.

Contractual, including specified provision for Contractor’s obligation under Paragraph

3.18.

6. Owned, non-owned and hired motor vehicles.”

agbrwbdE

§11.1.2.1 The insurance required by Subparagraph 11.1.1 shall be written by an insurance company having an A rating
or better by A.M. Best and shall be written in limits for not less than the minimum required by law or the following:

1. Worker’s Compensation:
€) State: Statutory
(b) Applicable Federal: Statutory

(© Employer’s Liability: $500,000 per Accident
$500,000 Disease, Policy Limit
$500,000 Disease, Each Employee
2. Comprehensive or Commercial General Liability (including Premises-Operations;
Independent Contractors’ Protective; Products and Completed Operations):
(@) Each Occurrence: $1,000,000
Aggregate: $2,000,000
(b) Products and Completed Operations to be maintained for two years after final
payment: $2,000,000 Aggregate
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(c) Property Damage Liability Insurance shall provide X, C and U coverage.
(d) Coverage to be extended to include the interests of the Architect and his consultants.

3. Contractual Liability:
(@) Bodily Injury: $1,000,000 Each Occurrence
$1,000,000 Aggregate
(b)  Property Damage: $500,000 Each Occurrence
$1,000,000 Aggregate
4. Personal Injury, with Employment Exclusion deleted:
(@) Coverage: $500,000 Each Person Aggregate
$500,000 General Aggregate
5. Business Auto Liability (including owned, non-owned and hired vehicles):
(@) Bodily Injury: $500,000 Each Person
$1,000,000 Each Occurrence
(b) Property Damage: $250,000 Each Occurrence
6. Umbrella Excess Liability:
(@ Over Primary Insurance: $2,000,000 Each Occurrence
7. Occurrence Policy: $2,000,000 Each Occurrence

(applicable for asbestos related projects only)

If the General Liability coverage is provided by a Commercial General Liability Policy on a claims-made basis, the
policy date or Retroactive Date shall predate the Contract; the termination date of the policy or applicable extended
reporting period shall be no earlier than the termination date of coverage required to be maintained after final payment,
certified in accordance with Subparagraph 9.10.2.

§11.1.2.2 Each policy of insurance listed above shall be purchased and maintained by the Contractor and each
certificate of insurance for said insurance shall contain a complete waiver of subrogation against Owner, Architect
and Architect’s Engineers. Each certificate shall also list Owner, the Contractor of the Owner, Architect and
Architect’s Engineers as a party insured.

§11.1.2.3 Contractor shall not commence work at the site under this Contract until he has obtained all required
insurance and submitted appropriate certifications.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of the
Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, shall
be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be
furnished by the Contractor with reasonable promptness. If this insurance is written on the Comprehensive General
Liability policy form, the Certificates shall be AIA Document G705, Certificate of Insurance. If this insurance is
written on a Commercial General Liability policy form, ACORD form 25S will be acceptable.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include
(1) the Owner, the Owner’s officers, agents, representatives and employees, the Architect and the Architect’s
Consultants as additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions
during the Contractor’s operations; and (2) the Owner and its officers, agents, representatives and employees as an
additional insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the
Contractor’s completed operations.

§ 11.2 OWNER’S LIABILITY INSURANCE

An Owners’ protective liability insurance policy shall be furnished by the Contractor which shall name the Owner,
and its officers, agents, representatives and employees and the Contractor of the Owner as insureds with the
above-stated minimum limits
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§ 11.3 PROPERTY INSURANCE

§ 11.3.1 Unless otherwise provided, the Contractor shall purchase and maintain, in a company or companies lawfully
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s
risk "all-risk™ or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract
Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the
site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless
otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are
beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person or
entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered,
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and
Sub-subcontractors in the Project.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services and
expenses required as a result of such insured loss. The all risk policy shall be written using standard ISO forms
incorporating a general change endorsement which grants permission for the project to be occupied and used with the
insurance remaining in full force and effect until such time as the project has been accepted by the Owner. It shall
include coverage for resultant damage from defective workmanship, materials and design, no coinsurance clause,
coverage for site preparation, coverage for temporary structures, cribbing or falsework built on the construction site,
and coverage for fences, scaffolding, construction forms and signs while at the construction site.

| § 11.3.1.2 Paragraph Intentionally Deleted.
| § 11.3.1.3 Paragraph Intentionally Deleted.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work in
transit.

| § 11.3.1.5 Intentionally Deleted.

§ 11.3.2 BOILER AND MACHINERY INSURANCE

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner;
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work,
and the Owner and Contractor shall be named insureds.

| § 11.3.3LOSS OF USE INSURANCE Paragraph Intentionally Deleted.
| § 11.3.4 Intentionally Deleted.

§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 11.3.7
for damages caused by fire or other causes of loss covered by this separate property insurance. All separate policies
shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior
written notice has been given to the Owner. The original all risk insurance policy certificate shall be delivered to and
left in the safekeeping of Owner, a certificate or copy being retained by the Contractor. All insurance provided under

AIA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American
Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 41
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the

/ maximum extent possible under the law. This document was produced by AlA software at 16:41:43 on 01/22/2015 under Order N0.7432503715_1 which expires

on 06/11/2015, and is not for resale.

User Notes: (1882212406)

Init.



this section shall provide by endorsement or otherwise that the insured property may be occupied and that the
insurance will remain in full force and effect until the project is fully accepted by the Owner.

§ 11.3.7 WAIVERS OF SUBROGATION

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors,
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by
fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 or other
property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by the
Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Architect, Architect’s consultants,
separate contractors described in Article 6, if any, and the subcontractors, sub-subcontractors, agents and employees
of any of them, by appropriate agreements, written where legally required for validity, similar waivers each in favor of
other parties enumerated herein. The policies shall provide such waivers of subrogation by endorsement or otherwise.
A waiver of subrogation shall be effective as to a person or entity even though that person or entity would otherwise
have a duty of indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and
whether or not the person or entity had an insurable interest in the property damaged.

§ 11.3.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

| § 11.3.9 Intentionally Deleted.
| § 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND

§ 11.4.1 The Contractor shall furnish a Performance Bond and a Payment Bond as set forth in the Agreement. Any
person or firm executing a bond upon the Contractor’s Work under this Contract shall be deemed to have consented in
advance to any changes in the Works made by order of Owner as set forth in Article 7; and any such changes made
under these provisions shall in no way alter or impair the obligations of the person or firm executing such bond. The
amount of each bond shall be equal to 100 percent of the Contract Sum.

§11.4.1.1 The Contractor shall deliver the required bonds to the Owner not later than three days following the date the
Agreement is entered into, or if the Work is to be commenced prior thereto in response to a letter of intent, the
Contractor shall, prior to the commencement of the Work, submit evidence satisfactory to the Owner that such bonds
will be furnished

§11.4.1.2 The Contractor shall require the attorney-in-fact who executes the required bonds on behalf of the surety to
affix thereto a certified and current copy of the power of attorney, indicating the monetary limit of such power.

§11.4.1.3 The Contractor shall provide each bond on the form required by Owner.

§11.4.1.4 No sureties will be accepted by the Owner who are now in default or delinquent on any bonds or who are
interested in any litigation pending against the Owner during the term of this Contract. All bonds shall be executed by
a corporate surety authorized to do business in the State of Texas. The surety company or companies furnishing the
surety bonds for this Contract must show a Texas Department of Insurance underwriting limitation not less than the
total amount of the Contract. Each bond shall be executed by the Contractor and the Owner. Should any surety be
determined unsatisfactory at any time by the Owner, notice will be given to the Contractor, and the Contractor shall
immediately provide a new surety (complying with Article 11) acceptable to the Owner and at no additional cost to the
Owner. This Contract shall not be valid nor will any payments be due or paid until approval of each bond by the
Owner.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.
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Init.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs
and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a
separate contractor in which event the Owner shall be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK

§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated,
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby;,
shall be at the Contractor’s expense.

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of written notice from the Owner to do so unless the Owner has previously given the Contractor
a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section
2.4.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.23
A The Contractor shall deliver to the Owner his written guarantee, made out to the Owner and in form
satisfactory to the Owner, guaranteeing all of the work under the contract to be free from faulty materials in
every particular, and free from improper workmanship, and against injury from proper and usual wear; and
agreeing to replace or re-execute without cost to the Owner such work as may be found to be improper or
imperfect, and to make good all damage caused to other work or materials, due to such required replacement
or re-execution. This guarantee shall be made to cover a period of twelve (12) months from the date of
substantial completion as certified by the Architect under this Contract. This guarantee must be furnished to
the Owner and approved by him before acceptance and final payment is made.

B. Contractor shall provide Owner with copies of all guarantees or warranties which have been made to
the Contractor by suppliers or subcontractors as required hereunder, together with an assignment of such
warranties and guarantees to the Owner; however, such assignment shall not relieve the Contractor of the
responsibility stated in subparagraph (2) above in case of failure of subcontractors or supplies to fulfill the
provision of such warranties or guarantees.
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C. Neither the Final Certificate, nor payment, nor any provision in the Contract Documents shall
relieve the Contractor of responsibility for neglect or faulty materials or workmanship during the period
covered by the guarantee.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§12.2.6 Owner shall have the right to operate equipment until defects are corrected and warranties met, and shall have
the right to operate rejected equipment until it is replaced without charge for depreciation, use or wear.

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS
§ 13.1 GOVERNING LAW
The Contract shall be governed by the law of the place where the Project is located.

§13.1.2 The Owner has adopted a prevailing wage rate schedule as more fully described in the Project Manual or other
Contract Documents. The Contractor and each Subcontractor shall pay to all laborers, workmen and mechanics
employed by them in the execution of this Work not less than such rates for each craft or type of workman or mechanic
needed to execute the Work. If it becomes necessary to employ any person in a trade or occupation not herein listed,
such person shall be paid not less than an hourly rate fairly comparable to the prevailing wage rates adopted by
Owner. This determination of prevailing wages shall not be construed to prohibit the payment of more than the rates
shown. In compliance with Texas Government Code, Chapter 2258, the Contractor and each subcontractor shall
forfeit, as a penalty to the Owner, sixty dollars ($60.00) for each laborer, workman or mechanic employed by them, for
each calendar day, or portion thereof, such laborer, workman or mechanic is paid less than the rates adopted by Owner.

§ 13.2 SUCCESSORS AND ASSIGNS

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate such assignment.

§ 13.3WRITTEN NOTICE

Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or
certified mail or by courier service providing proof of delivery to, the last business address known to the party giving
notice.

AIA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American
Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 44
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the

/ maximum extent possible under the law. This document was produced by AlA software at 16:41:43 on 01/22/2015 under Order N0.7432503715_1 which expires

on 06/11/2015, and is not for resale.

User Notes: (1882212406)

Init.



§ 13.4RIGHTS AND REMEDIES

§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by
law.

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach there under, except as may be specifically agreed in writing.

§ 13.5 TESTS AND INSPECTIONS

§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection or
approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except
as provided in Section 13.5.3, shall be at the Owner’s expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
such failure including those of repeated procedures and compensation for the Architect’s services and expenses shall
be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.6 INTEREST
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at twelve
percent (12%) per annum.

§ 13.7 TIME LIMITS ON CLAIMS

The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of
the final dispute resolution method selected in the Agreement within the time period specified by applicable law, but in
any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and Contractor
waive all claims and causes of action not commenced in accordance with this Section 13.7.

§13.8 EQUAL OPPORTUNITY
§13.8.1 The Contractor shall maintain policies of employment as follows:

§13.8.1.1 The Contractor and Contractor’s Subcontractors shall not discriminate against any employee or applicant
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for employment because of race, religion, color, sex or national origin. The Contractor shall take affirmative action to
insure that applicants are employed, and that employees are treated during employment without regard to their race,
religion, color, sex or national origin. Such actions shall include, but not be limited to, the following: employment,
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices setting forth the policies of
nondiscrimination.

§13.9 CRIMINAL BACKGROUND Paragraph Intentionally Deleted.

§13.10 WORKING TIME AND WORKING RESTRICTIONS
§13.10.1 THE ENTIRE BUILDING SHALL REMAIN TOBACCO-FREE AT ALL TIMES

§13.10.2 Normal working hours and normal working days for Contractor’s work on this Project shall be between 7:00
a.m. and 8:00 p.m., Monday through Friday, except as otherwise noted below. The Owner may require that certain
limited portions of the Work be accomplished after normal working hours or other than on normal working days.

§13.10.3 Should Contractor desire to carry out portions of the Work at times other than between the hours and days
stipulated above, he shall submit written request to do so to the Owner together with specific calendar days and hours
he wishes to work and a description of the activities he proposes to carry out during those times. Construction
activities will not be permitted at times other than those specified or subsequently approved in writing by the Owner.
Only those activities specifically approved by Owner will be permitted during hours or on days other than those
stipulated above.

§13.10.4 No extension of time will be granted and no "extra" or additional amount will be paid due to failure of Owner
to approve performing of construction activities during hours other than those stipulated above.

§13.10.5 Work performed other than between 7:00 a.m. and 8:00 p.m., Monday through Friday, shall be done at no
additional cost, whether work at other times is required by Owner or requested by Contractor and approved by Owner.

§13.10.6 If necessary in order to complete Work within time fixed in Contract or any extension thereof, Contractor
shall request approval from Owner to perform work before 7:00 a.m. or after 8:00 p.m. or on weekends or holidays,
and if Owner approves, shall perform work during such additional times and on such additional days as have been
approved, at no additional cost to Owner. Work during such additional times and on such additional days shall
continue only so long as is necessary to return work to on schedule or to complete the Work within the Contract Date.

§13.11 APPLICATION TO CONSTRUCTION MANAGER
§13.11.1 If used in connection with a Standard Form of Agreement Between Owner and Construction Manager
(A133), the term "Contractor" as used herein shall mean and refer to Construction Manager.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other
persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the
following reasons:

. Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be

stopped,;

.2 An act of government, such as a declaration of national emergency that requires all Work to be
(Paragraphs deleted)

stopped.

| § 14.1.2 Paragraph Intentionally Deleted.
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§ 14.1.3 If one of the reasons described in Section 14.1.1 exists, the Contractor may, upon fourteen days’ written
notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work properly
executed.

§ 14.1.4 Paragraph Intentionally Deleted.

§14.1.5 Any payment due to, or recovered by, Contractor under paragraph 14.1.3 above shall not exceed the
remainder, if any, after subtracting the total of the previous payments made by Owner to Contractor from the lesser of:

€) the fair value (not Contractor’s cost or profit) of the properly executed Work; or
(b) an amount determined by multiplying the contract price, as adjusted by change orders, times the
percentage of Work completed.

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority;
.4 otherwise is guilty of substantial breach of a provision of the Contract Documents; or
.5 Contractor becomes insolvent or makes a general assignment for the benefit of its creditors.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of the
Contractor and may, subject to any prior rights of the surety:

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and

construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
| .3 Finish the Work by whatever reasonable method the Owner may deem expedient.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive
termination of the Contract.

§ 14.2.4.1 The costs of finishing the Work include, without limitation, all reasonable attorneys’ fees, additional title
costs, insurance, additional interest because of any delay in completing the Work, and all other direct and indirect and
consequential costs incurred by the Owner by reason of the termination of the Contractor as stated herein.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as described in Section 14.3.1. No adjustment shall be made to the extent
. that performance is, was or would have been so suspended, delayed or interrupted by another cause for
which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.
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§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
A cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
.3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment
for Work properly executed on same basis provided in Subparagraph 14.1.5.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 CLAIMS

§ 15.1.1 DEFINITION

A Claim is a demand or assertion by the Contractor seeking, as a matter of right, payment of money, or other relief
with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question
between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims
shall rest with the Contractor.

§ 15.1.2NOTICE OF CLAIMS

Claims by Contractor must be initiated by written notice to the Owner and Architect. Claims by Contractor must be
initiated within 10 days after occurrence of the event giving rise to such Claim or within 10 days after the Contractor
first recognizes the condition giving rise to the Claim, whichever is later.

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14,
the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make
payments in accordance with the Contract Documents. The Architect will prepare Change Orders and issue
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.

§ 15.1.4 CLAIMS FOR ADDITIONAL COST

If the Contractor wishes to make a Claim for an increase in the Contract Sum or for extra costs or damages, he shall
give the Architect and the Owner written notice thereof within ten days after the event giving rise to such claim. This
notice shall be given by the Contractor before proceeding to execute the work except in an emergency endangering life
or property in which case the Contractor shall proceed in accordance with paragraph 10.4 Such claim, with the
recommendation of the Architect, will be submitted to the Owner and its action shall be final and binding. Failure to
give such notice shall be a waiver of the claim and such claim or possible claim shall be invalid and unenforceable
unless so made. Compliance by the Contractor with this paragraph does not validate any claim which is otherwise
invalid.

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME

§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated and had an adverse effect on the scheduled construction. Abnormal weather conditions not reasonably
anticipated shall mean weather conditions which prevent work on the Project and which have a direct effect on the
Contractor’s predefined critical work sequence. Contractor’s schedule shall take into consideration normal seasonal
weather conditions, number of precipitation days per month (as defined by the National Weather Service 30-year
average) along with muddy site days directly related to the precipitation days indicated.
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§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES

The Contractor waives Claims against the Owner for consequential damages arising out of or relating to this Contract.
This waiver includes

(Paragraphs deleted)

damages incurred by the Contractor for principal office expenses including the compensation of personnel stationed
there, for losses of financing, business and reputation, and for loss of profit except anticipated profit arising directly
from the Work. This waiver is applicable, without limitation, to all consequential damages due to Owner’s
termination in accordance with Article 14. Nothing contained in this Subparagraph 15.1.6 shall be deemed to preclude
an award of liquidated direct damages, when applicable, in accordance with the requirements of the Contract
Documents.

| § 15.2INITIAL DECISION Paragraph Intentionally Deleted

| (Paragraphs deleted)

§ 15.3 MEDIATION

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those waived
as provided for in Sections 9.10.5 and 15.1.6 shall be subject to mediation as a condition precedent to the institution of
legal or equitable proceedings by either party.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which shall be in accordance with the
provisions of Section 154.023, Texas Civil Practice and Remedies Code. A request for mediation shall be filed in
writing with the other party to this Contract.

§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

| § 15.4 ARBITRATION Paragraph Intentionally Deleted.

(Paragraphs deleted)

SARTICLE 16: ADDITIONAL PROVISIONS FOR LIQUIDATED DAMAGES

§16.1 CONTRACTUAL PROVISIONS

§16.1.1 It is hereby understood and mutually agreed, by and between the Contractor and the Owner, that the date of
beginning and the time for completion as specified in the Contract of the Work to be done hereunder are essential
conditions of this Contract; and it is further mutually understood and agreed that the work embraced in this Contract
shall be commenced on a date to be specified in the "Notice to Proceed" and shall be substantially complete by the
"Substantial Completion Date™ set forth in the agreement between the Owner and Contractor.

§16.1.2 Contractor agrees that said work shall be prosecuted in accordance with the provisions of this Contract at such
a rate of progress as will ensure full completion thereof within the time specified. It is expressly understood and
agreed, by and between the Contractor and Owner, that the time for the completion of the Work described herein is a
reasonable time for completion of the same.

§16.1.3 If the said Contractor shall neglect, fail or refuse to complete the Work within the time indicated above or any
proper extension thereof granted by the Owner, then the Contractor does hereby agree, as a part consideration for the
awarding of this Contract, to pay to the Owner the amount specified in the Contract, not as a penalty but as liquidated
damages for such breach of Contract, as hereinafter set forth for $500.00, for each and every calendar day that the
Contractor shall be in default after the time stipulated in the Contract for completing the Work. Such damages shall be
cumulative and not in lieu of any other rights or remedies of Owner against Contractor as a result of any breach by
Contractor hereunder.

816.1.4 The said amount is fixed and agreed upon by and between the Contractor and the Owner because of the
impracticality and extreme difficulty of fixing and ascertaining the actual damages the Owner would in such event
sustain.

§16.1.5 It is further agreed that time is of the essence of each and every portion of this Contract and of the
Specifications wherein a definite and certain length of time is fixed for the performance of any act whatsoever, and

AIA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American
Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 49
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the

/ maximum extent possible under the law. This document was produced by AlA software at 16:41:43 on 01/22/2015 under Order N0.7432503715_1 which expires

on 06/11/2015, and is not for resale.

User Notes: (1882212406)

Init.



where under the Contract an additional time is allowed for the completion of any work, the new time fixed by such an
extension shall be of the essence of this Contract. Provided, that the Contractor shall not be charged with liquidated
damages or any excess costs when the delay in completion of the Work is due:

A To any performance, priority or allocated order duly issued by the Government;

2 To unforeseeable cause beyond the control and without the fault or negligence of the Contractor,
including but not limited to, acts of God, or of the public enemy, acts of the Owner, acts of another
contractor in performance of a contract with the Owner, fires, floods, epidemics, quarantine
restrictions, strikes, freight embargoes, and severe weather;

3 To any delays of subcontractors or suppliers occasioned by any of the causes specified in
subparagraphs of this Article.

§16.1.6 Provided, further, that the Contractor shall, within 10 days from the beginning of such delay, unless the Owner
shall grant a further period of time prior to the date of final settlement of the Contract, notify the Owner in writing of
the cause of the delay, who shall ascertain the facts and extent of the delay and notify the Contractor within a
reasonable time of its decision in the matter.
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(Paragraph deleted)
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AIA" Document A201™ - 2007

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has
added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the
original AlA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AlA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part
of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by
AlA software at 16:41:43 on 01/22/2015.

PAGE 1

A201-2007 v:3 (10-10-13) Frisco Insurance Requirements 2-2009

(Name and location or address)
ARBH File: Frisco 870008 0738 Northeast Community Park Phase |

Northeast Community Park Phase |

(Name, legal status and address)
City of Frisco

6101 Frisco Square Blvd.

5th Floor

Frisco, TX 75034

THE ARCHITECT: All references herein to Architect shall refer to:

Schrickel, Rollins and Associates, Inc.
1161 Corporate Drive West, Suite 200
Arlington, TX 76006

PAGE 10

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor

change in the Work |ssued by the Archltect unless—speemeﬂlyenemetated—m#teﬁ&gteement—theeentraet

pemen&e#AddenderrelehntheﬂbtdémgLFeqmrement&The Contract Documents shaII |ncIude the b|dd|nq documents as

listed in the Instructions to Bidders and any alterations made thereto by addenda. In the event of a conflict or
contradiction within the Contract Documents and for the resolution of same, the following order of hierarchy shall
prevail:

1) Contract;

2) Addenda;
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3) Supplementary General Conditions;

4) General Conditions;

5) Specifications;

6) Drawings;

7 Instructions to Bidders;
8) Invitation to Bid;

9) Sample Forms.

§ 1.1.1.1 The Contractor acknowledges and warrants that it has closely examined all the Contract Documents, that

they are suitable and sufficient to enable the Contractor to complete the Work in a timely manner for the Contract Sum,
and that they include all work, whether or not shown or described, which reasonably may be inferred to be required or
useful for the completion of the Work in full compliance with all applicable codes, laws, ordinances, and regulations.

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties. This Agreement was the result of negotiations
between the Owner and Contractor, and has been reviewed by the Owner, Contractor and their respective counsel.
Accordingly, this Agreement shall be deemed to be the product of both parties and no ambiguity shall be construed in
favor of or against either party.

The term "Work™ means the construction and services required by the Contract Documents whether completed or
partially completed, and includes all other labor, materials, € ,
Contractor-to-fulfill- the Contractor’s-ebligations-—equipment, plant, supplres skrll supervision, transportatron services
and other facilities and things necessary or proper or incidental to the carrying out and completion of the terms of the
contract and all other items of cost or value needed to produce, construct and fully complete the public work identified
by the contract documents. The Work may constitute the whole or a part of the Project.

PAGE 11

§ 1.1.9 EQUAL TO (OR APROVED EQUAL)

Products by manufacturers other than those specified in the Contract Documents which the Contractor may submit for
substitution as equal to those specified in the Contract Documents and which may be incorporated in the Work after
review and acceptance by the Architect of the information about such products and acceptance by the Owner.

§ 1.1.10 FORCE MAJEURE

An act of God, fire, tornado, hurricane, flood, earthquake, explosion, war on American soil, civil disturbance, labor
strikes, and similar unavoidable circumstances beyond Contractor’s control, not caused by the negligent act or
omission of Contractor or breach of this Agreement, its Subcontractors, or anyone else for whom Contractor is
responsible, and not caused by Contractor’s breach of a project labor or a "no strike" agreement.

§ 1.1.11 KNOWLEDGE

The terms "knowledge," "recognize" and "discover," their respective derivatives and similar terms in the Contract
Documents, as used in reference to the Contractor, shall be interpreted to mean that which the Contractor knows or
should know, recognizes or should recognize and discovers or should discover in exercising the care, skill, and
diligence of a diligent and prudent contractor familiar with the work. Analogously, the expression "reasonably
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inferable" and similar terms in the Contract Documents shall be interpreted to mean reasonably inferable by a diligent
and prudent contractor familiar with the work and in accordance with the highest standards in the contracting

profession.

§1.2.1.1 Should Drawings disagree in themselves or with Specifications and are not clarified by addendum, the better
guality or greater amount of Work or materials shall be estimated upon and, unless otherwise ordered by Architect in
writing, shall be performed and furnished. Figures given on Drawings govern scale measurements, and large-scale
details govern small scale drawings.

§1.2.4 Specifications determine nature and setting, workmanship and quality of materials; Drawings establish the
design, quantities, dimensions and details; schedules give locations.

§1.2.5 Similar conditions may be illustrated by a single detailed drawing. The drawing may be subject to minor
adjustments as directed by the Architect to satisfy exact and specific conditions. If discrepancies appear, Contractor
shall request interpretation from the Architect prior to proceeding with the Work. Contractor shall not make such
interpretations by himself, except at his own risk, responsibility and expense.

PAGE 12

§ 1.5.1The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other
reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or equipment
suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to meet official
requlatory requirements or for other purposes in connection with this Project is not to be construed as publication in
derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.6.1 AIA Document E201-2007 is hereby made a part of the Contract Documents.
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§ 2.2.3.1 The furnishing of such information by the Owner shall not relieve the Contractor from its duties under the
Contract Documents, specifically as to inspection of the site and the Contract Documents. The Owner shall not be
required to furnish the Contractor with any information as to subsurface conditions. If the Owner or the Architect has
made any investigations of subsurface conditions, such investigations were made solely for the information of the
Owner and Architect and not for the Contractor’s information. No such information shall be construed to be a part of
the Contract Documents. The Contractor acknowledges that, if Owner or Architect furnishes any such information to
the Contractor, no waiver of the foregoing shall be implied, and the Contractor shall not be entitled to rely on such
information but rather shall conduct its own investigation of such subsurface conditions. Further, no warranty of the
accuracy of any such information shall be implied. The Contractor warrants that it is experienced in the type of Work
undertaken pursuant to this contract and has the necessary expertise to form its own conclusions as to the necessity for
conducting investigations of a type and nature as is calculated by Contractor to provide it with the necessary
information so as to properly carry out the Work hereunder. If the Contractor discovers conditions that vary from
those that it anticipated, whether such anticipation was reasonable or not, the Contractor’s sole remedy against the
Owner will be an extension of the Contract Time, but in no event will such condition entitle the Contractor to an
increase in the Contract Sum.

Wmtemeqaest—fer—semkkm#emwenepsemee&mformatlon |dent|f|ed in Sectlon 2.2.3, above is not warranted or

represented by the Owner to be accurate. The Contractor will not be entitled to rely on it and if the Contractor does

rely on such information, then Contractor does so at its own risk. When such information is provided by the Owner,
the Contractor acknowledges that the Owner has not verified such information. Site plans prepared by Owner’s design
professionals or others are based on surveys performed by consultants, and have not been verified by the Owner. Site
plans do not constitute any representation by the Owner to the Contractor of Site boundaries or other characteristics.

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6:4-3-6.1.3, nor shall the exercise of the Owner’s right hereunder give rise to any claim by Contractor for
additions to the Contract Sum or Contract Time.

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may
have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments
then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses
and compensatlon for the Architect’s additional services made necessary by such default neglect or fallure Such

§ 2.5 ADDITIONAL RIGHTS
§ 2.5.1 Therights stated in Article 2 shall be in addition and not in limitation of any other rights of the Owner granted
in the Contract Documents or at law or in equity.
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§ 2.5.2 The Owner reserves the right to have the Contractor and/or subcontractors remove person(s) and/or personnel
from any and all work on the Project with cause but without cost to the Owner. Such requests from the Owner may
be made verbally or in writing and may be done directly or indirectly through the Architect/Engineer or on-site
representative. Cause may be, but not limited to, any of the following: incompetence, poor workmanship, poor
scheduling abilities, poor coordination, disruptive to the facility or others, poor management, cause delay or delays,
disruptive to the project, will not strictly adhere to facility procedures and project requirements either willfully or
unknowingly, insubordination, drug/alcohol use, possession of contraband, belligerent acts or actions, etc. The
Contractor shall provide replacement person(s) and/or personnel acceptable to the Owner at no cost to the Owner.

PAGE 14

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited-the site-become
generaly-famitiar-with-loeal-carefully examined the Contract Documents and the site, and represents that the
Contractor is thoroughly familiar with the nature and location of the Work the srte the specrfrc condrtrons under
which the Work is to be pe A

Documents-performed, and all matters that may in any way affect the Work or its performance The Contractor further
represents that as a result of such examinations and investigations, the Contractor thoroughly understands the Contract
Documents and their intent and purpose, and is familiar with all applicable codes, ordinances, laws, regulations, and
rules as they apply to the Work, and that the Contractor will abide by same. Claims for additional time or additional
compensation as a result of the Contractor’s failure to follow the foregoing procedure and to familiarize itself with all
local conditions and the Contract Documents will not be permitted.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents. If a dimensional discrepancy exists, the Contractor shall take field
measurements required for the proper fabrication and installation of the work. Upon commencement of any items of
work, the Contractor shall be responsible for dimensions related to such item of Work and shall make any corrections
necessary to make work properly fit at no additional cost to the Owner.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been avoided if
the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not
be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract
Documents, for differences between field measurements or conditions and the Contract Documents, or for
nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public autherities:authorities unless such error, inconsistency or omission could be ascertained from a
careful study of the Contract Documents.

PAGE 15
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completron of the Work in accordance wrth the terms of sard Documents is of crucial importance to Owner, Contractor

shall provide the best skill and judgment of its officers and employees and shall cooperate with Owner and Architect to
further the interests of Owner and to bring about timely completion of the Work. Contractor shall furnish sufficient
business administration and superintendence and provide at all times an adequate supply of labor and materials to
secure execution of the Work in the best and soundest way and in the most expeditious and economical manner
consistent with the interests of Owner. In the event of delays or/or unforeseen events, whether or not the same should
entitle Contractor to an adjustment in the Contract Sum and/or Contract Time pursuant to Articles 7 and 8 hereof,
Contractor shall use diligent efforts to maintain scheduled completion dates. Such efforts shall include rephasing
events, decreasing overly conservative durations on subsequent events, increasing activity overlap, and using float on
noncritical events. The float available in the Progress Schedule shall be used by Owner and Contractor whenever
possible to offset the impact of delays. Contractor shall be responsible for coordinating its Work with the Work of any
other contractors and/or activities at the job site.

§ 332

a' an -l alal Nna \A\J

en—behat#ef—the@entraeteeeeanyef—ﬂséubeentraeter&Contractor shaII supervrse and direct the Work usrnq

Contractor’s best skill and attention. Contractor shall be solely responsible for and have control over construction
means, methods, techniques, sequences, and procedures and for coordinating all portions of the Work in accordance

with the requirements of the Contract Documents.

§ 3.3.3. Contractor shall be responsible to Owner for acts and omissions of Contractor’s employees, Subcontractors
and their agents and employees, and other persons performing portions of the Work under contract or other
arrangement with Contractor.

§ 3.3.4 Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations, and lawful
orders of public authorities bearing on the Work, including those with respect to the safety of persons and property and
their protection from damages, injury, or loss. Contractor shall promptly remedy damage and loss to property at the
site caused in whole or in part by Contractor, its Subcontractor, or anyone directly or indirectly employed by any of
them or by anyone for whose acts they may be liable, except for damage or loss attributable solely to acts or omissions
of Owner or Architect or by anyone for whose acts either of them may be liable and not attributable to the fault or
negligence of Contractor, its Subcontractor, or anyone directly or indirectly employed by them. The foregoing
obligations of the Contractor are in addition to Contractor’s obligations under other provisions hereunder.

§ 3.3.5 Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect under the Contract for Construction or by test, inspections, or
approvals required or performed by persons other than Contractor.

§ 3.3.6 Contractor shall be responsible for inspection of portions of Work already performed under the Contract for
Construction to determine that such portions are in proper condition to receive subsequent Work.

§ 3.3.7 Contractor has the responsibility to ensure that all material suppliers and Subcontractors, their agents, and
employees adhere to the Contract Documents, and that they order materials on time, taking into account the current
market and delivery conditions, and that they provide materials on time. Contractor shall coordinate its Work with
that of all others on the Project, including coordinating deliveries, storage, installations, and use of construction
utilities. Contractor shall be responsible for the space requirements, location, and routing of its equipment. In areas
and locations where the proper and most effective space shall meet with all others involved before installation to plan
the most effective and efficient method of overall installation.
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§ 3.3.8 Contractor shall establish and maintain bench marks and all other grades, lines, and levels necessary for the
Work; report errors or inconsistencies to Owner and Architect before commencing Work; and, if applicable, review
the placement of the building(s) and permanent facilities on the site with Owner and Architect after all lines are staked
out and before foundation WorKk is started. Contractor shall provide access to the Work for Owner, the Architect, other
persons designated by Owner, and governmental inspectors. Any encroachments made by Contractor or its
Subcontractors on adjacent properties caused by construction as revealed by an improvements survey, except for
encroachments, arising from errors or omissions not reasonably discoverable by Contractor in the Contract
Documents, shall be the sole responsibility of Contractor, and Contractor shall correct such encroachments within
thirty (30) days of the improvement survey (or as soon thereafter as reasonably possible), at Contractor’s sole cost and
expense, either by the removal of the encroachment (and subseguent reconstruction on the Project site) or agreement
with the adjacent property Owner(s) (in form and substance satisfactory to Owner in its sole discretion) allowing the
encroachments to remain.

§ 3.3.9 Contractor shall verify at the Work site the measurements indicated on the Drawings and Specifications and
shall establish correctly the lines, levels, and positions for the Work and be responsible for their accuracy and proper
correlation with control lines, monuments, and data, as established by surveys furnished by Owner. Work shall be
erected square, plumb, level, true to line and grade, in the exact plane and to the correct elevation and/or sloped to
drain as indicated. To ensure the proper execution of its subsequent Work, Contractor shall measure all work already
in place (including but not limited to utilities and grades installed or prepared by others) and shall at once report to
Architect and Owner any discrepancy between said work and the Drawings and Specifications for the Work.

§ 3.3.10 Any discrepancy or omission in the dimensions or elevations shown on the Drawings and Specifications or
found in previous work which may prevent accurate layout or construction of the Work, shall immediately be reported
by Contractor to Owner and Architect. If Contractor performs, permits, or causes performance of any Work when
Contractor knows or reasonably should have known that such discrepancy or omission exists, without first obtaining
further instruction from Architect or Owner, Contractor shall bear any and all costs arising therefrom including,
without limitation, the costs of correction thereof without increase or adjustment in the Contract Sum. Omissions from
the Drawings or Specifications, or the mis-description of details of Work which are reasonably inferable in order to
carry out the intent of the Drawings and Specifications, or which are customarily performed, shall not relieve
Contractor from performing such omitted or mis-described details of the Work, and they shall be performed as if fully
and correctly set forth and described in the Drawings and Specifications, at no additional cost to Owner.

§3.3.11 Contractor shall bear sole responsibility for design and execution of acceptable trenching and shoring
procedures, in accordance with State of Texas HB 662 and HB 665. On trench excavations in excess of five feet in
depth, Contractor shall pay a qualified engineer to prepare detailed plans and specifications directing Contractor in the
safe execution of trenching and shoring, unless other procedures are reviewed and accepted in writing by the
applicable authorities prior to commencing trenching work.

PAGE 16

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them. Smoking and chewing of tobacco products is prohibited in enclosed new
construction. No glass bottles shall be brought on the construction site or Owner’s property by any construction

personnel.

§3.4.4 Not later than 30 days from the contract date, the Contractor shall provide a list showing the name of the
manufacturer proposed to be used for each major product identified in the specifications and the name of the installing
subcontractor.

§3.4.5 After the Contract has been executed, the Owner and Architect will consider a formal request for the substitution
of products equal to those specified.

§3.4.6 By making requests for substitutions based on Subparagraph 3.4.5 above, the Contractor:
1 represents that the Contractor has personally investigated the proposed substitute product and
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determined that it is equal or superior in all respects to that specified;

.2 represents that the Contractor will provide the same warranty for the substitution that the Contractor
would for that specified;

.3 certifies that the cost data presented is complete and includes all related costs under this Contract
except the Architect’s redesign costs, and waives all claims for additional costs related to the
substitution which subsequently become apparent; and

4 will coordinate the installation of the accepted substitute, making such changes as may be required for
the Work to be complete in all respects.

§3.4.7 The Contractor shall not use any materials in the work that contain lead or asbestos materials in excess of
amounts allowed by local/state standards, laws, codes, rules and requlations, Federal Environmental Protection
Agency (EPA) standards and the Federal Occupational Safety and Health Administration (OSHA) standards,
whichever are most restrictive.
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The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be
of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants
that the Work will conform to the requirements of the Contract Documents and will be free from defects, except for
those inherent in the quality of the Work the Contract Documents require or permit. The Contractor further warrants
that all workmanship shall be of the highest quality and in full conformance with the Contract Documents, and that all
labor shall be performed by persons well qualified in their respective trades. Work, materials, or equipment not
conforming to these requirements may be considered defective. The Contractor’s warranty excludes remedy for
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

g&m&e@ﬁeepall sales consumer, use and other similar taxes requwed by law. The Owner is an exempt orqanlzatlon as

defined by the Limited Sales and Excise Use Tax Act of Texas. The Contractor may issue an exemption
certification(s) in lieu of sales tax on the purchase, rental, or lease of all materials, supplies, equipment and other
tangible personal property incorporated into the property being improved by virtue of this Contract, as well as all
materials, supplies, equipment, and other tangible personal property used or consumed by the Contractor in
performing this Contract with the Owner. The Contractor may issue exemption certificate(s) to its suppliers in lieu of
said sales tax for all of said materials and supplies. The uses of said materials and supplies for which an exemption
from the said sales tax is claimed and any such exemption certificate(s) shall comply with the applicable rulings of the
State Comptroller.

§ 3.7
PERMITS, FEES, NOTICES AND_COMPLIANCE WITH LAWSPERMITS, FEES. NOTICES, AND COMPLIANCE WITH
LAWS

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface
or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or
(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the
Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no
event later than 21-10 days after first observance of the conditions. The Architect will promptly investigate such
conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the
Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable
adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are
not materially different from those indicated in the Contract Documents and that no change in the terms of the Contract
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is Justrfred the Archrtect shall promptly notify the Owner and Contractor in wrrtrng statrng the reasens—kﬁeﬂher—party

and such determrnatron shaII be frnal and brndrnq

PAGE 18

A Alewances-allowances shall cover the cost to the Contractor of materials and equipment delivered at
the site and all required taxes, less applicable trade discounts;

.3 Wheneverwhenever costs are more than or less than allowances, the Contract Sum shall be adjusted
accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference between
actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under
Section 3.8.2.2.

§ 3.91 3 3 A 3 Prior to starting
Work, Contractor shaII desrqnate the Pr0|ect Manager, Supenntendent and other key mdrvrduals who shall be

assigned to the Pr0|ect through and including Frnal Completron The Superintendent shall be in attendance at the
Project site he-throughout the Work, including
completion of the punchlrst The Superrntendent shaII be approved by Owner in its sole discretion. Said
representative shall be qualified in the type of Work to be undertaken and shall not be changed during the course of
construction without the prior consent of Owner. Should a representative leave Contractor’s employ, Contractor shall
promptly designate a new representative. Owner shall have the right, at any time, to direct a change in Contractor’s
representative if their performance is unsatisfactory. In the event of such demand, Contractor shall, within seven (7)
days after notification thereof, replace said individual(s) with an individual satisfactory to Owner, in Owner’s sole
discretion. If said replacement is disapproved, the Contract may, at Owner’s option, be terminated for cause. The
Superintendent shall represent Contractor, and communications given to the superintendent-Superintendent shall be as
binding as if given to the-Centractor—Contractor. Owner shall have no obligation to direct or monitor Contractor’s

employees.

Contract for Construction and before commencing Work, shall prepare and submit for Owner’s and Architect’s review

and approval a preliminary schedule for the Work. Within ten (10) days following Owner’s Notice to Proceed,
Contractor shall provide to Owner and Architect a schedule of performance of the Work, showing timely completion
of the Work and timely achievement of each Milestone Date as required by the Contract for Construction and meeting
all other requirements of this Section 3.10 (the "Progress Schedule™). Upon receipt of Contractor’s proposed Progress
Schedule, Owner may accept the proposed Progress Schedule as submitted or reject it, noting deficiencies. If such
schedule is requested, the deficiencies noted shall be corrected and a new proposed Progress Schedule shall be
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submitted within ten (10) days. In any case, a complete Progress Schedule must be approved by Owner prior to any
payments’ being made.
§ 3.10.2 TheC

shall be in the form of a network using crrtrcal path methodology (CPM) clearly showmq constructron activities,
dependencies, and durations. The critical path activities shall be highlighted, float time for noncritical activities shall
be shown, and the start and stop stated for each activity shall be listed. Longer-duration activities shall be broken into
subactivities when the Work can be completed in phases (i.e., south half, north half, etc.). Contractor will be allowed
flexibility in schedule, logic, and content; however, the Progress Schedule must be broken down by all trades,
indicating ordering, delivery, and Milestone Dates, and the following activities must be included in all cases, if
covered by the Scope of Work: (a) award of Contract; (b) site delivery and mobilization; (c) demolition; (d) pour
foundations; (e) underground utilities; (f) pour slabs phase; (g) exterior walls phase; (h) columns; (i) floor and roof
structure phase; (j) roof decking; (k) roofing (drying); (1) HVAC duct work; (m) fire sprinkler piping; (n) interior stud
walls phase; (o) drywall; (p) lath and plaster phase; (q) painting phase; (r) ordering and delivery of long-lead materials;
(s) completion of any parking structures; and (t) Milestone Dates. For all long-lead materials and for the purchase of
any materials or equipment with a cost of $5,000 or more, the Progress Schedule shall include a Material Purchase
Log, indicating the item of material or equipment, the guantity required, the estimated lead time, and, to the extent
known, Contractor’s purchase order number, the date ordered, the scheduled delivery date, and the actual or
committed delivery date.

§ 3.10.3 FheContractor shall perform the Work in general-accordance-with-the-mestrecent-schedules-submitted-to
the Owner-and-Architect—accordance with the Progress schedule as well as within the Milestone Dates and completion

dates specified in the Contract for Construction. The times set forth in the Contract for Construction for all Milestone
Dates and the time of completion must govern, and the Progress Schedule must be adjusted to meet these dates.
Contractor shall maintain such Progress Schedule on a current basis in accordance with the provisions of this Section
3.10 and shall keep proper records to substantiate actual activity durations and completion dates.

§ 3.10.4 Contractor shall submit to Owner monthly with each application for payment, and at such additional times as
may be required by Owner, three copies of a Monthly Status Report in such form as Owner reasonably requests. Each
Monthly Status Report shall concisely but completely describe, in narrative form, the then current status of the Work
including, without limitation:

§ 3.10.4.1 A review of actual progress during the month in comparison to the Progress Schedule and, if actual progress
is behind schedule, discussion of any "workaround" or "catch-up plan" that Contractor has employed or will employ to
recover the original Progress Schedule;

§ 3.10.4.2 A concise statement of the outlook for meeting future Progress Schedule dates, and the reasons for any
change in outlook from the previous report;

§ 3.10.4.3 A concise statement of significant progress on major items of Work during the report period, and progress
photographs as necessary to document the current status of the Work;

§ 3.10.4.4 Areview of any significant technical problems encountered during the months and the resolution or plan for
resolution of such problems;

§ 3.10.4.5 An explanation of any corrective action taken or proposed;

§ 3.10.4.6 A complete review of the status of Change Orders, including a review of any changes in the critical path of
the construction Progress Schedule which result from Change Orders approved by Owner during the month, as well as
a review of the schedule impact of Change Order requests then pending;

§ 3.10.4.7 A summary of any Claims anticipated by Contractor with respect to the Work, including the anticipated
cost and schedule impacts of any such Claims;
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§ 3.10.4.8 A cumulative summary of the number of days of, and the extent to which the progress of the Work was
delayed by, any of the causes for which Contractor could be entitled to an extension of the Contract Time;

§ 3.10.4.9 A marked copy of the current Progress Schedule showing the status of each element of the Work; and

§ 3.10.4.10 An updated Material Purchase Log.

§ 3.10.5 Contractor shall submit to Owner monthly with each application for payment, and at such additional times as
may be required by Owner, for Owner’s review and approval, three copies of an updated Progress Schedule meeting
all the requirements of this Section 3.10, including:

§ 3.10.5.1 Actual versus estimated percent completion for each activity and Project total;

§ 3.10.5.2 Actual versus estimated work in place for each activity and Project total;

§ 3.10.5.3 Actual versus estimated manpower for each activity and Project total;

§ 3.10.5.4 Actual versus estimated cash flow; and

§ 3.10.5.5 Any change in the critical path.

§ 3.10.6 If the progress of the Work is behind the Progress Schedule to such an extent that Owner reasonably
determines that Contractor will be unable to meet any of the critical path dates set forth in the Progress Schedule,
including without limitation any Milestone Date, Owner may direct Contractor to accelerate its work, at Contractor’s
own cost, without any adjustment to the Contract Sum. Such acceleration may include employing such additional
forces or paying such additional overtime wages as may be required to place the progress of the Work in conformity
with the Progress Schedule and to assure timely substantial completion of the Work and achievement of all Milestone
Dates.

§ 3.10.7 In addition, if the progress of the Work is behind the Progress Schedule to such an extent that Owner
reasonably determines that Contractor will be unable to meet any of the critical path dates set forth in the Progress
Schedule, including without limitation any Milestone Date, or Contractor fails to take prompt and adequate corrective
action to Owner’s satisfaction to bring the progress of the Work in compliance with the Progress Schedule, Owner
may, in addition to any other right or remedy provided herein, proceed as provided in Sections 2.3 or 2.4.

§ 3.10.8 Whenever significant changes to the Project occur, such as added or deleted activities, they must be reflected
on a revised Progress Schedule to be submitted Owner for its review and approval.

§ 3.10.9 Contractor shall be responsible on a daily basis to maintain all information which affects the length of
specific activities on the Progress Schedule, times when Contractor will perform specific jobs, and other data relevant
to the Progress Schedule as required by the Architect or Owner, Contractor shall make available at any time such
information for review by the Architect or Owner.

§ 3.10.10 Contractor shall prepare and keep current, for Architect’s review, a schedule of submittals which is
coordinated with Contractor’s Progress Schedule, and allow the Architect reasonable time to review submittals.
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§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been
approved by the Architect. Should the Contractor Subcontractors or Sub-subcontractors install, construct, erect or
perform any portion of the Work without approval of any requisite submittal, the Contractor shall bear the costs,
responsibility, and delay for removal, replacement, and/or correction of any and all items, material, and /or labor.
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§3. 13 1 The Contractor shaII confine operatlons at the site to areas

permitted by applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities
and the Contract Documents and shall not unreasonably encumber the site with materials or equipment.

§3.13.2 The Contractor shall ensure that the Work is at all times performed in a manner that affords reasonable access,
both vehicular and pedestrian, to the site of the Work and all adjacent areas. The Work shall be performed, to the
fullest extent reasonably possible, in such a manner that public areas adjacent to the site of the Work shall be free from
all debris, building materials and equipment likely to cause hazardous conditions. Without limitation of any other
provision of the Contract Document, Contractor shall not interfere with the occupancy or beneficial use of (1) any
areas and buildings adjacent to the site of the Work or (2) the Work in the event of partial occupancy. Contractor shall
assume full responsibility for any damage to the property comprising the Work or to the owner or occupant of any
adjacent land or areas resulting from the performance of the Work.

§3.13.3 Operating systems, utilities and services, serving the existing building and project site shall be maintained in
operation to serve the needs of the building and site not involved in the Work under this Contract at all times during the
progress of the Work under the Contract, accept for such short periods as are absolutely necessary to perform the
Work. Such operating systems, utilities and services include, but are not limited to, water, electric power, natural gas,
heating, ventilating, air conditioning, sanitary sewer, fire alarm, telephone, security, cable television and
communications cabling. Prior to interrupting or otherwise affecting any such operating system, utility or service,
Contractor shall consult with Owner and Architect to establish a mutually satisfactory schedule for cut over, cut off,
disruption or other change in operation of the affected system, utility or service. Owner may require that such cut over,
cut off, disruption or change in operation be made to occur after normal working hours or on holidays or weekends.
Such agreed upon times and dates shall be clearly indicated in a written memorandum among the parties; and once
established and agreed to, schedules of disruption of systems, services and utilities shall be strictly adhered to, unless
later changed in writing by mutual agreement of the parties.

§3.13.4 The Contractor shall not permit any workers to use any existing facilities at the site, including, without
limitation, lavatories, toilets, entrances, and parking areas other than those designated by Owner. The Contractor,
Subcontractors of any tier, suppliers and employees shall comply with instructions or regulations of the Owner
governing access to, operation of, and conduct while in or on the premises and shall perform all Work required under
the Contract Documents in such a manner as not to unreasonably interrupt or interfere with the conduct of Owner’s

operations.

§3.13.5 The General Contractor shall provide and maintain temporary "all-weather" emergency vehicle access roads as
Fire Lanes, as required by the appropriate governmental entity having jurisdiction, until complete construction of all
fire lanes. Fire lanes shall be maintained and remain accessible at all times.
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§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations under the Centraet—Contract and shall be responsible for daily clean-up of construction
materials and dust control. At completion of the Work, the Contractor shall remove waste materials, rubbish, the
Contractor’s tools, construction equipment, machinery and surplus materials from and about the-Preject:the Project
and shall clean all glass surfaces and leave the Work "broom clean", or its equivalent, except as otherwise specified.
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The Contractor shall provide the Owner and Architect-Architect, and their representatives, access to the Work in
preparation and progress whereverltocated-at all times and wherever located and shall provide proper and safe
facilities for such access.

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, Owner’s
officers and trustees, Architect, Architect’s consultants, and agents and employees of any of them from and against
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claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness,
disease or death, or to injury to or destruction of tangible property (other than the Work itself), but-enly-to-the-extent
caused-by-the-negligent-acts-or-omissions-caused in whole or in part by any act or omission, whether negligent or
otherwise, of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose
acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party
indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations
of indemnity that-which would otherwise exist as to a party or person described in this Section 3.18.

§ 3.19 The Contractor shall maintain a set of Record Drawings on site in good condition and shall use colored pencils
to mark up said set with "record information" in a legible manner to show: (1) bidding addendums, (2) executed
change orders, (3) deviations from the Drawings made during construction; (4) details in the Work not previously
shown; (5) changes to existing conditions or existing conditions found to differ from those shown on any existing
drawings; (6) the actual installed position of equipment, piping, conduits, light switches, electric fixtures, circuiting,
ducts, dampers, access panels, control valves, drains, openings, and stub-outs; and (7) such other information as either
Owner or Architect may reasonably request. The prints for Record Drawing use will be a set of "blue line" prints
provided by Architect to Contractor at the start of construction. Upon Substantial Completion of the Work, Contractor
shall deliver all Record Drawings to Owner and Architect for approval. If not approved, Contractor shall make the
revisions requested by Architect or Owner. Final payment and any retainage shall not be due and owing to Contractor
until the final Record Drawings marked by Contractor as required above are delivered to Owner.

§ 3.20 The Contractor shall submit four (4) volumes of operating instructions and service manuals to the Architect at
the time of Substantial Completion, or as soon thereafter as practicable. Submission of all of the following shall be a
condition precedent to Final Payment to the Contractor. The operating instructions and service manuals shall contain:
1 Start-up and Shutdown Procedures: Provide a step-by-step write up of all major equipment. When
manufacturer’s printed start-up, trouble shooting and shut-down procedures are available, they may be
incorporated into the operating manual for reference.
.2 Operating Instructions: Written operating instructions shall be included for the efficient and safe
operation of all equipment.
.3 Equipment List: List of all major equipment as installed shall include model number, capacities,
flow rate, and name-plate data.
4 Service Instructions: The Contractor shall be required to provide the following information for all
pieces of equipment.
(a) Recommended spare parts including catalog number and name of local suppliers or factory
representative.
(b) Belt sizes, types, and lengths.
(c) Wiring diagrams.
.5 Manufacturer’s Certificate of Warranty:
Manufacturer’s Certificate of Warranty shall be obtained for all major equipment. Warranty shall be
obtained for at least one year from the date of Substantial Completion. Where longer period is
required by the Contract Documents, the longer period shall govern.
.6 Parts catalogs: For each piece of equipment furnished, a parts catalog or similar document shall be
provided which identifies the components by number for replacement ordering.
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§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for-For Payment.
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.
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§ 4.2.11 The Architect will interpret and-decide-matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and-decisions-of the Architect will be consistent with the intent of, and reasonably inferable
from the Contract Documents and erI be in wrrtrng orin the form of drawrngs Wherrmakrng—suemnterpretatrenfrand

§ 4.2.13 The Architect’s-decisions-on-mattersrelating-to-aesthetic-effect- with-be-final i Owner shall have final

authority on questions relating to aesthetic effect, provided such authority is exercised in a way which is consistent
with the intent expressed in the Contract Beeuments:Documents, and any such determination shall be communicated
through the Architect.
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§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed
for each principal portion of the Work. The Architect may reply within 14 days to the Contractor in writing stating (1)
whether the Owner or the Architect has reasonable objection to any such proposed person or entity or (2) that the
Architect requires additional time for review. Failure of the Owner or Architect to reply within the 14-day-14 day
period shall constitute notice of no reasonable objection.

§5.2.5 Upon request, the Contractor shall provide to the Owner an executed copy of all subcontracts, purchase orders,
and other agreements relating to the Work.

§5.2.6 The Contractor shall not sublet the Work as a whole. The approval of subcontractors in no way relieves the
Contractor from full responsibility.
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§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other ent|ty If the Owner assrgns the subcontract to a successor contractor or other ent|ty, the
Owner shall rev 3
subeontraect—be relieved of any qual responsrbrlrty under the subcontract |f the successor contractor assumes Owner’s
obligations under the subcontract.

§5.5 OWNER PAYMENTS TO SUBCONTRACTORS

§5.5.1 In the event of any default hereunder by the Contractor, or in the event the Owner or Architect fails to approve
any Application for Payment that is not the fault of a Subcontractor, the Owner may make direct payment to the
Subcontractor, less appropriate retainage. In that event, the amount is paid the Subcontractor shall be deducted from
the payment to the Contractor.

§5.5.2 Nothing contained herein shall create any obligation on the part of the Owner to make any payments to any
Subcontractor, and no payment by the Owner to any Subcontractor shall create any obligation to make any further
payments to any Subcontractor.
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§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of

those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount
for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable

Additions and Deletions Report for AIA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976,
1987, 1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and
International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal
penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 16:41:43 on 01/22/2015
under Order N0.7432503715_1 which expires on 06/11/2015, and is not for resale.

User Notes: (1882212406)

14



ameunt-amount as determined by Owner. In such case, and also under Section 7.3.3.3, the Contractor shall keep and
present, in such form as the Architect may prescribe, an itemized accounting together with appropriate supporting
data. Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be
limited to the following:

§ 7.5 AGREED OVERHEAD AND PROFIT RATES
§ 7.5.1 For any adjustments to the Contract Sum based on other than the unit price method, overhead and profit
combined shall be calculated at the following percentages of the cost attributable to the change in the Work:
1 For the Contractor for Work performed by the Contractor’s own forces, ten percent (10%) of the cost;
.2 For the Contractor, for Work performed by the Contractor’s Subcontractors, five percent (5%) of the
amount due the Subcontractor;
.3 For each Subcontractor or Sub-subcontractor involved, for Work performed by that Subcontractor’s or
Sub-subcontractor’s own forces, ten percent (10%) of the cost;
4 For each Subcontractor, for Work performed by the Subcontractor’s Sub-subcontractors, five percent
(5%) of the amount due the Sub-subcontractor;
5 Costs to which overhead and profit is to be applied shall be determined in accordance with
Sub-subparagraphs 7.3.7.1 through 7.3.7.5;
.6 When both additions and credits are involved in any one change, the allowance for overhead and profit
shall be figured on the basis of the net increase, if any;
N To facilitate checking of quotations for extras or credits, all proposals shall be accompanied by a
complete itemization of costs including labor, material, and subcontracts. When major cost items are
Subcontracts, they shall be itemized also.
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§8.1.5 Claims for extension of time shall be stated in whole or half calendar days.

§8.1.6 The Contractor shall be substantially complete with all work shown on or before the date specified for
substantial completion in the Contract Documents. Extensions to the Completion Date will be granted only if, in the
opinion of the Architect, climatological conditions that impede the progress of construction significantly exceed
average conditions for the local area. A guide for average climatological conditions will be the bulletin "Local
Climatological Data," published by the Department of Commerce. No request for an extension of time due to weather
conditions will be considered unless accompanied by Weather Bureau documentary evidence showing by comparison
that such weather is abnormal to any of the past five (5) years.

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by ar-a wrongful act or
neglect of the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or
by changes ordered in the Work; or by labor disputes, fire, unusual delay in deIrverres unavordable casualtres or other
causes beyond the Contractor’s control; Ay =-or by
other causes that the Architect and Owner determrnes may Justrfy delay, then the Contract Trme shall be extended by
Change Order for such reasonable time as the Architect may determine. Extensions of time shall be granted only
because of delay preventing the execution of the major items of work critical to the schedule for completion of the
Work.

PAGE 31

§8.3.4 In the event that the Owner has specified a stipulated completion date, the provisions of 8.3.1 through 8.3.3 do
not apply. However, in the event of delay(s) fully beyond the Contractor’s control, the Owner may authorize by
change order reimbursement for additional costs to accelerate the construction in order to maintain the stipulated

completion date.
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The Contract Sum is stated in the Agreement and-including-authorized-adjustments—is-the-tetal-and is the maximum

amount payable by the Owner to the Contractor for performance of the Work under the Contract Documents. The
Contract Sum may only be increased pursuant to a Change Order signed by the Owner. Completion of the Work is a
condition precedent to Owner’s obligation to pay the full Contract Sum.

Mhere-the Co 1 h

Axchitect-Before any work is done on the S|te and before the frrst Applrcatron for Paymen a—seheduleef—valees
alocating the-entire-Contract Sum-the Contractor shall submit to the Architect a schedule or breakdown showing the
respective amounts (called "values™ for convenience) properly allocable to the various portions of the Werk-and
prepared-in-such-form-work and aggregating the total contract sum. Each respective amount or value shall include its
part of overhead and profit so that the sum of the items will total the contract sum. Such schedule of values will be
prepared so as to facilitate payments by the Contractor to his Subcontractors and shall follow the trade divisions of the
specifications so far as practicable. Such schedule and the amount therein shall be in such detail and supported by such
data to substantlate its accuracy asthe Archrtect may requrre Ihrs—sehedele—ermeseeb}eeted—teaeythe#emteet—enau

A 3 yment-Such schedule, when approved by the
Archltect unless it be found to be in error, shall be used onIy as a basis for the Contractor’s Applications for Payment
and shall not be taken as evidence of market or other value.

§ 9.3.1 At least ten-fifteen (15) days before the date established for each progress payment, the Contractor shall submit
to the Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required
under Section 9:2,-9.2., for completed portions of the Work. Such application shall be notarized, if required, and
supported by such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as
copies of requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the
Contract Documents. The form of Application for Payment shall be a notarized AIA Document G702, Application
and Certification for Payment, supported by AIA Document G703, Continuation Sheet, submitted in quadruplicate.

§9.3.1.3 Until Substantial Completion, the Owner shall pay 95 percent of the amount due the Contractor on account of
progress payments.

§9.3.1.4 Contractor is to submit to Architect within 15 days of execution of Owner/Contractor Agreement proposed
sample of Lien Waiver and Bills Paid affidavit forms for review and acceptance for this Contract.

§9.3.1.5 Monthly Applications for Payment shall include waivers of liens for all work included in the previous
months’ application for payment. Waiver of Liens for the subcontractors and materialmen shall be the total amount
paid prior to the previous months’ application for payment.

§9.3.1.6 With each Application for Payment, Contractor shall certify that such Application for Payment represents a
just estimate of cost reimbursable to the Contractor under the terms of the Contract Documents and shall also certify
that there are not any Mechanics’ or Materialmen’s Liens outstanding at the date of this Application for Payment, that
all due and payable bills with respect to the Work have been paid to date or shall be paid from the proceeds of that
Application for Payment, and that there is no known basis for the filing of any Mechanics’ or Materialmen’s Liens
against the Surety in connection with the Work, and that waivers and bills paid affidavit forms from all subcontractors
and materialmen have been or will be obtained in such form as the Owner may require.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shal-te
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the best-of the Contractor’s knowledgeinformation-and-belief,-shall be free and clear of liens, claims, security

interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or entities
making a claim by reason of having provided labor, materials and equipment relating to the Work.
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§9.4.3 Contractor shall include as a separate and distinct line item on his pay request a value for trenching and shoring
operations. Contractor shall attach to pay request a notarized letter from shoring engineer that designed Contractor’s
trenching and shoring systems, addressed to Owner, attesting that engineer has (1) reviewed trenching and shoring
systems installed in field and found them in conformance with shoring engineer’s detailed plans and specifications, (2)
line item on Contractor’s pay request accurately represents work installed and/or materials on site, and (3) engineer
recommends payment to Contractor of line item for trenching and shoring based on engineer’s observations.

§9.4.4 Contractor’s monthly Application for Payment that is submitted without required letter from Contractor’s
shoring engineer described by Subparagraph 9.4.3 is subject to return without review until letter is submitted.
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.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay;er

.7 repeated failure to carry out the Work in accordance with the-Centract Boeuments—the Contract
Documents; or

.8 failure to submit a written plan indicating action by Contractor to regain time schedule for completion of Work within
the Contract Time.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Werk-not-in-accerdance-with-the-Contract Doeuments.any Work.
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If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents the amount certified by the Architect-er-awarded-by-binding
dispute-reselution-Architect, then the Contractor may, upon seven additional days’ written notice to the Owner and
Architect, stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shut-down, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8.1. Substantial Completion is the stage in the progress of the Work when construction is sufficiently complete, in

accordance with the Contract Documents, so that the Owner may occupy and utilize the Work as a whole for the use
for which it is intended.

§ 9.8.2 When the Contractor considers that the Werk;-or-a-portion-thereof which-the Owner-agrees-to-aceept
separatehy-Work is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive

list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.
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§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work er
designated-pertion-thereef-is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall,
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine
Substantial Completion.

§ 9.8.4 When the Work er-designated-pertion-thereof-is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion, shall establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance, and shall fix the
time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by
the Contract Documents shall commence on the date of Substantial Completion of the Work er-designated-portion
thereef-unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any,

the Owner shall make payment of retainage applying to such Werk-er-designhated-pertion-thereef-Work. Such payment

shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

Archrtect any section or portron of the Work may be used or occupred by the Owner without interference to the
remaining Work, such section or portion may be so used and occupied, and neither such partial use and occupancy nor
any insurance, if purchased by Owner in connection therewith, shall constitute an acceptance of any such Work, or
portion thereof, as either substantially complete or complete. Such opinion of Architect shall be in writing and shall
state, with respect to the portions to be so used and occupied, the date or dates of commencement of Contractor’s
warranties and Owner’s obligations to maintain.
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Owner the Work or any portron thereof, shaII not be deemed substantially complete until the entire Work is

substantially complete; and such partial use and occupancy shall not commence any warranty period under the
Contract Documents.

§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect

will promptly issue a final Certificate for Payment stating that te-the-best-of the-Architect’s-knowledge,-information
and-beliefand-on-the-basis-of the-Architect’s-on-site-visits-and-inspections;-the Work has been completed in

accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will
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constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being
entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect and Owner: (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness
connected with the Work for which the Owner or the-Owner’s property might be responsible or encumbered (less
amounts withheld by the Owner) have been paid or otherwise satisfied,-satisfied; (2) a certificate evidencing that
insurance required by the Contract Documents to remain in full force after final payment is currently in effect and will
not be materially reduced or canceled or allowed to exp|re until at least 36-th |rty (30) days prlor written notlce has
been given to the-Ow Ay Ay
wHJ—net—beLrenewabeeJteOwner 3) a wr|tten statement satlsfactory to the Owner that the insurance WI|| cover the
period required by the Contract Beeuments,-Documents; (4) consent of surety, if any, to final paymentand<(5);
payment; (5) if required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts,
releases and waivers of liens, claims, security #nterests-interests, or encumbrances arising out of the Gentract-Contract
for Construction, to the extent and in such form as may be designated by-the-Owner—by the Owner and Owner’s
lender; (6) certification by the Contractor that (i) all Work has been completed in accordance with the Contract
Documents, (ii) the final Application for Payment includes all claims of the Contractor against the Owner arising in
connection with the Project and constitutes a waiver and release of any and all claims not presented in that application
except for claims arising out of third party actions, cross-claims and counterclaims, and (iii) the Record Drawings
maintained by the Contractor pursuant to the Contract Documents and delivered to the Owner or Architect are
compete and accurate in all respects; and (7) evidence of compliance with all requirements of the Contract Documents,
such as notices, certificates, affidavits, or other requirements to complete obligations under the Contract Documents,
including but not limited to (i) instruction of the Owner’s representatives in the operation of mechanical, electrical,
plumbing, and other systems; (ii) delivery of keys to the Owner with keying schedule (master, submaster, and special
keys); (iii) delivery to the Owner of the Contractor’s warranties as set forth in the Contract Documents and each
written warranty and assignment thereof prepared in duplicate, certificates of inspections, and bonds for the
Architect’s review and delivery to the Owner; (iv) delivery to the Owner of printed or typewritten operating, servicing,
maintenance and cleaning instructions for all Work (parts lists and special tools for mechanical and electrical work) in
approved form; (v) delivery to the Owner of the Record Drawings; (vi) delivery to the Owner of a Final Waiver and
Release of Liens covering all Work for itself and for each Subcontractor, vendor, and material supplier who furnished
labor, materials, and services to the Work, executed by an authorized officer and duly notarized; (vii) delivery to the
Owner of final waivers of lien from each subcontractor and material supplier who furnished labor, materials, and
services to the Work, executed by their respective officers and duly notarized; and (viii) delivery of sales and use tax
certificate number of the Contractor. In addition to the foregoing, all other submissions required by other Articles and
Paragraphs of the Specifications and other Contract Documents shall be submitted to the Owner before approval of
final payment. If a Subcontractor refuses to furnish a release or waiver required by the Owner,-the-Centractormay
Owner and Owner’s lender (if any), the Contractor must furnish a bond satisfactory to the Owner and Owner’s lender
(if any) to indemnify the Owner and Owner’s lender (if any) against such lien. If such lien remains unsatisfied after
payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in

discharging such lien, including all costs and reasenable-attorneys’fees-attorneys fees.

§9.10.2.1 In addition to items listed in 9.10.2 to be submitted before Final Payment will be made or remaining
retainage released, Contractor shall deliver a permanent certificate of occupancy from local inspection authorities.
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§ 9.10.4 The maklng of frnal payment shall eensntuteﬂawawepeﬁetmmsﬂbythegwnepexeepuheseﬂaﬁsrng#em

0O a) nseattled
c O o o
a

Owner

§ 9.10.6 In addition to any other damages, failure of the Contractor to achieve final completion within sixty (60) days
after the specified date of Substantial Completion, subject to authorized extensions, will result in the Contractor’s
being responsible for excess Architect’s fees. Excess Architect’s fees include the cost incurred after sixty (60) days
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beyond the date of Substantial Completion. Excess Architect’s fees will be deducted from the amount due the
Contractor.

§ 10.2.2.1 If the Contractor fails to give such notices or fails to comply with such laws, ordinances, rules, requlations,
and lawful orders, it shall be liable for and shall indemnify and hold harmless the Owner and the Architect and their
respective employees, officers, and agents, against any resulting fines, penalties, judgments, or damages, including
reasonable attorneys’ fees, imposed on or incurred by the parties indemnified hereunder.
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§10.2.8 The Contractor shall protect and be responsible for any damage to his work or material, from the date of the

agreement until the acceptance of the work and shall make good without cost to the Owner, any damage or loss that
may occur during this period, except that in the event of partial or total occupancy by the Owner prior to final
acceptance, the Owner shall be responsible for any damage caused by such partial or total occupancy. The Contractor
shall handle all materials directed, so that it may be inspected by the Architect. All material affected by the weather
shall be covered and protected to keep it free from damage while being transported to the site, as well as when it is
stored on the site.

§10.2.9 The Contractor shall have full responsibility for preventing overstress of any structure or any part of member
of it during construction. The Contractor shall fully check the effect of his operations in this regard, and shall provide
all temporary support and connections required.

§10.2.10 The Contractor at his own expense and option shall employ watchmen or erect adequate fencing at such time
as necessary to protect or attend his work, including times when building exterior is breached to protect it and its
contents.

§ 10.2.11 The Contractor shall not cause or permit any "Hazardous Materials" (as defined herein) to be brought upon,
kept, or used in or about the Project site except to the extent such Hazardous Materials: (i) are necessary for the
prosecution of the Work; (ii) are required pursuant to the Contract Documents; and (iii) have been approved in writing
by Owner. Any Hazardous Materials allowed to be used on the Project site shall be used, stored, and disposed of in
compliance with all applicable laws relating to such Hazardous Materials. Any unused or surplus Hazardous
Materials, as well as any other Hazardous Materials that have been placed, released, or discharged on the Project site
by the Contractor or any of its employees, agents, suppliers, or Subcontractors, shall be removed from the Project site
at the earlier of: (i) the completion of the Work requiring the use of such Hazardous Materials; (ii) the completion of
the Work as a whole; or use of such Hazardous Materials; (ii) the completion of the Work as a whole; or (iii) within
twenty-four (24) hours following the Owner’s demand for such removal. Such removal shall be undertaken by the
Contractor at its sole cost and expense and shall be performed in accordance with all applicable laws. Any damage to
the Work, the Project site, or any adjacent property resulting from the improper use of or any discharge or release of
Hazardous Materials shall be remedied by the Contractor at its sole cost and expense and in compliance with all
applicable laws. The Contractor shall immediately notify the Owner of any release or discharge of any Hazardous
Materials on the Project site. The Contractor shall provide the Owner with copies of all warning labels on products
which the Contractor or any of its Subcontractors will be using in connection with the Work, and the Contractor shall
be responsible for making any and all disclosures required under applicable "Community Right-to-Know" or similar
laws. The Contractor shall not clean or service any tools, equipment, vehicles, materials, or other items in such a
manner as to cause a violation of any laws or regulations relating to Hazardous Materials. All residue and waste
materials resulting from any such cleaning or servicing shall be collected and removed from the Project site in
accordance with all applicable laws and requlations. The Contractor shall immediately notify the Owner of any
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citations, orders, or warnings issued to or received by the Contractor, or of which the Contractor otherwise becomes
aware, which relate to any Hazardous Materials on the Project site. Without limiting any other indemnification
provisions pursuant to law or specified in this Agreement, the Contractor shall indemnify, defend (at the Contractor’s
sole cost, and with legal counsel approved by Owner), and hold the Owner and Architect harmless from and against
any and all claims, demands, losses, damages, disbursements, liabilities, obligations, fines, penalties, costs, and
expenses for removing or remedying the effect of any Hazardous Materials on, under, from, or about the Project site,
arising out of or relating to, directly or indirectly, the Contractor’s failure to comply with any of the requirements
herein. As used herein, the term "Hazardous Materials" means any hazardous or toxic substances, materials, and
wastes listed in the United States Department of Transportation Hazardous Materials Table, or listed by the
Environmental Protection Agency as hazardous substances, and any substances, materials, or wastes that are or
become regulated under federal, state, or local law.

§ 10.2.12 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured,
shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall
provide sufficient detail to enable the other party to investigate the matter.
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§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims set
forth below which may arise out of or result from the Contractor’s operations and completed operations under the
Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them
may be Hable:liable, including private entities performing Work at the site and exempt from the coverage on account
of number of employees or occupation, which entities shall maintain voluntary compensation coverage at the same
limits specified for mandatory coverage for the duration of the Project:

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the
Contractor’s empleyees;employees or persons or entities excluded by statute from the requirements of
Clause 11.1.1 but required by the Contract Documents to be covered by the insurance required by that
Clause;
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"Liability insurance shall include all major divisions of coverage and be on a comprehensive basis including:
Premises Operations (including X, C and U coverage as applicable).

Independent Contractor’s Protective

Products and Completed Operations.

Personal Injury Liability.

Contractual, including specified provision for Contractor’s obligation under Paragraph

3.18.

6. Owned, non-owned and hired motor vehicles."

g|x|w N e

§11.1.2.1 The insurance required by Subparagraph 11.1.1 shall be written by an insurance company having an A rating
or better by A.M. Best and shall be written in limits for not less than the minimum required by law or the following:

1. Worker’s Compensation:
(a) State: Statutory
(b) Applicable Federal: Statutory

(c) Employer’s Liability: $500,000 per Accident
$500,000 Disease, Policy Limit
$500,000 Disease, Each Employee
2. Comprehensive or Commercial General Liability (including Premises-Operations;
Independent Contractors’ Protective; Products and Completed Operations):
(a) Each Occurrence: $1,000,000
Aggregate: $2,000,000
(b) Products and Completed Operations to be maintained for two years after final
payment: $2,000,000 Aggregate
(c)  Property Damage Liability Insurance shall provide X, C and U coverage.
(d)  Coverage to be extended to include the interests of the Architect and his consultants.

3. Contractual Liability:
(a)  Bodily Injury: $1,000,000 Each Occurrence
$1,000,000 Aggregate
(b)  Property Damage: $500,000 Each Occurrence
$1,000,000 Aggregate
4. Personal Injury, with Employment Exclusion deleted:
(a) Coverage: $500,000 Each Person Aggregate
$500,000 General Aggregate
5. Business Auto Liability (including owned, non-owned and hired vehicles):
(a)  Bodily Injury: $500,000 Each Person
$1,000,000 Each Occurrence
(b) Property Damage: $250,000 Each Occurrence
6. Umbrella Excess Liability:
(a)  Over Primary Insurance: $2,000,000 Each Occurrence
7. Occurrence Policy: $2,000,000 Each Occurrence

(applicable for asbestos related projects only)

If the General Liability coverage is provided by a Commercial General Liability Policy on a claims-made basis, the
policy date or Retroactive Date shall predate the Contract; the termination date of the policy or applicable extended
reporting period shall be no earlier than the termination date of coverage required to be maintained after final payment,
certified in accordance with Subparagraph 9.10.2.

§11.1.2.2 Each policy of insurance listed above shall be purchased and maintained by the Contractor and each
certificate of insurance for said insurance shall contain a complete waiver of subrogation against Owner, Architect
and Architect’s Engineers. Each certificate shall also list Owner, the Contractor of the Owner, Architect and
Architect’s Engineers as a party insured.

§11.1.2.3 Contractor shall not commence work at the site under this Contract until he has obtained all required
insurance and submitted appropriate certifications.
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§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of the
Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, shall
be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be
furnished by the Contractor with reasonable promptness. If this insurance is written on the Comprehensive General
Liability policy form, the Certificates shall be AIA Document G705, Certificate of Insurance. If this insurance is
written on a Commercial General Liability policy form, ACORD form 25S will be acceptable.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include
(1) the Owner, the Owner’s officers, agents, representatives and employees, the Architect and the Architect’s
eonsultants-Consultants as additional insureds for claims caused in whole or in part by the Contractor’s negligent acts
or omissions during the Contractor’s operations; and (2) the Owner and its officers, agents, representatives and
employees as an additional insured for claims caused in whole or in part by the Contractor’s negligent acts or
omissions during the Contractor’s completed operations.

PAGE 40

v ree-An Owners’
protectlve I|ab|I|ty insurance DO|ICV shall be furmshed by the Contractor which shall name the Owner, and its officers,
agents, representatives and employees and the Contractor of the Owner as insureds with the above-stated minimum
limits
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§ 11.3.1 Unless otherwise provided, the ©wner-Contractor shall purchase and maintain, in a company or companies
lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance written on a
builder’s risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent
Contract Modifications and cost of materials supplied or installed by others, comprising total value for the entire
Project at the site on a replacement cost basis without optional deductibles. Such property insurance shall be
maintained, unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and
entities who are beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until
no person or entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be
covered, whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and
Sub-subcontractors in the Project.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services and
expenses required as a result of such insured loss. The all risk policy shall be written using standard ISO forms
incorporating a general change endorsement which grants permission for the project to be occupied and used with the
insurance remaining in full force and effect until such time as the project has been accepted by the Owner. It shall
include coverage for resultant damage from defective workmanship, materials and design, no coinsurance clause,
coverage for site preparation, coverage for temporary structures, cribbing or falsework built on the construction site,

and coverage for fences, scaffolding, construction forms and signs while at the construction site.
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§ 11.31.3
dedeeublesrParaqraph Intentronally DeIeted

we&ld—eauseeanee#aﬂerelapseeeredeeﬂene#msur&neelntentronally Deleted

The ©wner-Contractor shall purchase and maintain boiler and machinery insurance required by the Contract
Documents or by law, which shall specifically cover such insured objects during installation and until final acceptance
by the Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors
in the Work, and the Owner and Contractor shall be named insureds.

§ 11 33LOSS OF USE INSURANCE

§ 11.3.6 Before an exposure to loss may occur, the ©wner-Contractor shall file with the Centracter-Owner a copy of
each policy that includes insurance coverages required by this Section 11.3. Each policy shall contain all generally
applicable conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a
provision that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least
30 days’ prior written notice has been given to the Owner. The original all risk insurance policy certificate shall be

delivered to and left in the safekeeping of Owner, a certificate or copy being retained by the Contractor. All insurance
provided under this section shall provide by endorsement or otherwise that the insured property may be occupied and
that the insurance will remain in full force and effect until the project is fully accepted by the Owner.
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Aruele-?—lntentronally DeIeted

§ 11.3.10 The Owner as frducrary shaII have power to adjust and settle a Ioss wrth msurer&unles&eneeﬂhep&rﬂe&m
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Bond and a Payment Bond as set forth in the Aqreement Any person or firm executing a bond upon the Contractor’s

Work under this Contract shall be deemed to have consented in advance to any changes in the Works made by order of
Owner as set forth in Article 7; and any such changes made under these provisions shall in no way alter or impair the
obligations of the person or firm executing such bond. The amount of each bond shall be equal to 100 percent of the
Contract Sum.

§11.4.1.1 The Contractor shall deliver the required bonds to the Owner not later than three days following the date the
Agreement is entered into, or if the Work is to be commenced prior thereto in response to a letter of intent, the
Contractor shall, prior to the commencement of the Work, submit evidence satisfactory to the Owner that such bonds
will be furnished

§11.4.1.2 The Contractor shall require the attorney-in-fact who executes the required bonds on behalf of the surety to
affix thereto a certified and current copy of the power of attorney, indicating the monetary limit of such power.

§11.4.1.3 The Contractor shall provide each bond on the form required by Owner.

§11.4.1.4 No sureties will be accepted by the Owner who are now in default or delinquent on any bonds or who are
interested in any litigation pending against the Owner during the term of this Contract. All bonds shall be executed by
a corporate surety authorized to do business in the State of Texas. The surety company or companies furnishing the
surety bonds for this Contract must show a Texas Department of Insurance underwriting limitation not less than the
total amount of the Contract. Each bond shall be executed by the Contractor and the Owner. Should any surety be
determined unsatisfactory at any time by the Owner, notice will be given to the Contractor, and the Contractor shall
immediately provide a new surety (complying with Article 11) acceptable to the Owner and at no additional cost to the
Owner. This Contract shall not be valid nor will any payments be due or paid until approval of each bond by the
Owner.
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§ 12.2.2.3

A. The Contractor shall deliver to the Owner his written guarantee, made out to the Owner and in form
satisfactory to the Owner, guaranteeing all of the work under the contract to be free from faulty materials in
every particular, and free from improper workmanship, and against injury from proper and usual wear; and
agreeing to replace or re-execute without cost to the Owner such work as may be found to be improper or
imperfect, and to make good all damage caused to other work or materials, due to such required replacement
or re-execution. This guarantee shall be made to cover a period of twelve (12) months from the date of
substantial completion as certified by the Architect under this Contract. This guarantee must be furnished to
the Owner and approved by him before acceptance and final payment is made.

B. Contractor shall provide Owner with copies of all guarantees or warranties which have been made to
the Contractor by suppliers or subcontractors as required hereunder, together with an assignment of such
warranties and guarantees to the Owner; however, such assignment shall not relieve the Contractor of the
responsibility stated in subparagraph (a) above in case of failure of subcontractors or supplies to fulfill the
provision of such warranties or guarantees.

C. Neither the Final Certificate, nor payment, nor any provision in the Contract Documents shall
relieve the Contractor of responsibility for neglect or faulty materials or workmanship during the period
covered by the guarantee.
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§12.2.6 Owner shall have the right to operate equipment until defects are corrected and warranties met, and shall have
the right to operate rejected equipment until it is replaced without charge for depreciation, use or wear.

The Contract shaII be governed by the Iaw of the pIace where the Prolect is teeatedexeept—that—r#thepartres—have

154Iocated

§13.1.2 The Owner has adopted a prevailing wage rate schedule as more fully described in the Project Manual or other
Contract Documents. The Contractor and each Subcontractor shall pay to all laborers, workmen and mechanics
employed by them in the execution of this Work not less than such rates for each craft or type of workman or mechanic
needed to execute the Work. If it becomes necessary to employ any person in a trade or occupation not herein listed,
such person shall be paid not less than an hourly rate fairly comparable to the prevailing wage rates adopted by Owner.
This determination of prevailing wages shall not be construed to prohibit the payment of more than the rates shown. In
compliance with Texas Government Code, Chapter 2258, the Contractor and each subcontractor shall forfeit, as a
penalty to the Owner, sixty dollars ($60.00) for each laborer, workman or mechanic employed by them, for each
calendar day, or portion thereof, such laborer, workman or mechanic is paid less than the rates adopted by Owner.

PAGE 45

Payments due and unpard under the Contract Documents shall bear interest from the date payment |s due at suenrate

plaeeumerethe—Prejeet—rs—leeated—twelve percent (12%) per annum

§13.8 EQUAL OPPORTUNITY
§13.8.1 The Contractor shall maintain policies of employment as follows:

§13.8.1.1 The Contractor and Contractor’s Subcontractors shall not discriminate against any employee or applicant
for employment because of race, religion, color, sex or national origin. The Contractor shall take affirmative action to
insure that applicants are employed, and that employees are treated during employment without regard to their race,
religion, color, sex or national origin. Such actions shall include, but not be limited to, the following: employment,
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices setting forth the policies of
nondiscrimination.

§13.9 CRIMINAL BACKGROUND Paragraph Intentionally Deleted.

§13.10 WORKING TIME AND WORKING RESTRICTIONS
§13.10.1 THE ENTIRE BUILDING SHALL REMAIN TOBACCO-FREE AT ALL TIMES

§13.10.2 Normal working hours and normal working days for Contractor’s work on this Project shall be between 7:00
a.m. and 8:00 p.m., Monday through Friday, except as otherwise noted below. The Owner may require that certain
limited portions of the Work be accomplished after normal working hours or other than on normal working days.

§13.10.3 Should Contractor desire to carry out portions of the Work at times other than between the hours and days
stipulated above, he shall submit written request to do so to the Owner together with specific calendar days and hours
he wishes to work and a description of the activities he proposes to carry out during those times. Construction
activities will not be permitted at times other than those specified or subsequently approved in writing by the Owner.
Only those activities specifically approved by Owner will be permitted during hours or on days other than those

stipulated above.
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§13.10.4 No extension of time will be granted and no "extra" or additional amount will be paid due to failure of Owner
to approve performing of construction activities during hours other than those stipulated above.

§13.10.5 Work performed other than between 7:00 a.m. and 8:00 p.m., Monday through Friday, shall be done at no
additional cost, whether work at other times is required by Owner or requested by Contractor and approved by Owner.

§13.10.6 If necessary in order to complete Work within time fixed in Contract or any extension thereof, Contractor
shall request approval from Owner to perform work before 7:00 a.m. or after 8:00 p.m. or on weekends or holidays,
and if Owner approves, shall perform work during such additional times and on such additional days as have been
approved, at no additional cost to Owner. Work during such additional times and on such additional days shall
continue only so long as is necessary to return work to on schedule or to complete the Work within the Contract Date.

§13.11 APPLICATION TO CONSTRUCTION MANAGER
§13.11.1 If used in connection with a Standard Form of Agreement Between Owner and Construction Manager
(A133), the term "Contractor™ as used herein shall mean and refer to Construction Manager.

PAGE 46

2 An act of government such asa declaratron of natronal emergency that requrres all Work to be steppeel—

§ 14.1.3 If one of the reasons described in Section 14.1.1 er-34-1-2-exists, the Contractor may, upon seven-fourteen
days’ written not|ce to the Owner and Architect, termlnate the Contract and recover from the Owner payment for
Work

Seetren—l4—1%Paraqraph Intent|onaIIy DeIeted

§14.1.5 Any payment due to, or recovered by, Contractor under paragraph 14.1.3 above shall not exceed the
remainder, if any, after subtracting the total of the previous payments made by Owner to Contractor from the lesser of:
(a) the fair value (not Contractor’s cost or profit) of the properly executed Work; or
(b) an amount determined by multiplying the contract price, as adjusted by change orders, times the
percentage of Work completed.

PAGE 47

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; ef

.4 otherwise is guilty of substantial breach of a provision of the Contract Becuments:Documents; or

.5 Contractor becomes insolvent or makes a general assignment for the benefit of its creditors.
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3 F|n|sh the Work by whatever reasonable method the Owner may deem expedlent upenwntterereqeest

O ct oF

§ 14.2.4.1 The costs of finishing the Work include, without limitation, all reasonable attorneys’ fees, additional title
costs, insurance, additional interest because of any delay in completing the Work, and all other direct and indirect and
consequential costs incurred by the Owner by reason of the termination of the Contractor as stated herein.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by

suspension, delay or interruption as described in Section 14.3.1. Adjustment-of the-Contract Sum-shallHnclude profit:

No adjustment shall be made to the extent
PAGE 48
§ 14.4.3 In case of such termlnatlon for the Owner’s convenlence the Contractor shall be entitled to receive payment

for Work asena
Werleneteexeeuted—properly executed on same ba5|s provrded in Subparaqraph 14.1. 5

A Claim is a demand or assertion by ene-ef the-parties-the Contractor seeking, as a matter of right, payment of money,
or other relief with respect to the terms of the Contract. The term "Claim™ also includes other disputes and matters in
question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate

Claims shall rest with the party-makingthe Claim-Contractor.

Clalms by erther—thegwner—er—Contractor must be |n|t|ated by wr|tten not|ce to the etlﬁrer—|5~arts,La|eel—teJtlﬁre—lnt!aal

byerther—parts,emest—beermtrated—mthm—zl—Owner and Architect. Clalms by Contractor must be |n|t|ated W|th|n 10

days after occurrence of the event giving rise to such Claim or within 21-days-after-the-elaimant-10 days after the
Contractor first recognizes the condition giving rise to the Claim, whichever is later.

If the Contractor wrshes to make a Claim for an mcrease |n the Contract Sum—wrrttennetteeeyerewded—herem%hau

v ating-to-Sum or for extra
costs or damaqes he shaII q|ve the Arch|tect and the Owner wr|tten notice thereof W|th|n ten days after the event
giving rise to such claim. This notice shall be given by the Contractor before proceeding to execute the work except in
an emergency endangering life or property arising-under-Seetion-10-4-in which case the Contractor shall proceed in
accordance with paragraph 10.4 Such claim, with the recommendation of the Architect, will be submitted to the
Owner and its action shall be final and binding. Failure to give such notice shall be a waiver of the claim and such
claim or possible claim shall be invalid and unenforceable unless so made. Compliance by the Contractor with this
paragraph does not validate any claim which is otherwise invalid.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
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anticipated and had an adverse effect on the scheduled construction. Abnormal weather conditions not reasonably
anticipated shall mean weather conditions which prevent work on the Project and which have a direct effect on the
Contractor’s predefined critical work sequence. Contractor’s schedule shall take into consideration normal seasonal
weather conditions, number of precipitation days per month (as defined by the National Weather Service 30-year
average) along with muddy site days directly related to the precipitation days indicated.

PAGE 49

The Contractor and-Ownerwaive-Claims-against-each-oether-waives Claims against the Owner for consequential

damages arising out of or relatlng to this Contract. ThIS mutual-waiver mcludes

2———damages incurred by the Contractor for principal office expenses including the compensation of personnel
stationed there, for losses of financing, business and reputation, and for loss of profit except anticipated profit arising
directly from the Work. This mutual-waiver is applicable, without limitation, to all consequential damages due to
eitherparty’s-Owner’s termination in accordance with Article 14. Nothing contained in this Seetien-Subparagraph
15.1.6 shall be deemed to preclude an award of liquidated direct damages, when applicable, in accordance with the
requirements of the Contract Documents.

§ 15.2 INITIAL DECISION Paraqraph Intentlonally Deleted
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§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those waived
as provided for in Sections 9-10-4--9-10-5:-9.10.5 and 15.1.6 shall be subject to mediation as a condition precedent to

binding-disputereselution-the institution of legal or equitable proceedings by either party.

§ 15 3 2 The partres shaII endeavor to resolve the|r Clarms by medratron whteh—enlessrthepartresrmutuanyagree

Medtatren—PreeedewesrrreﬁeeeenthedateeHheAgreement—whrch shaII be in accordance with the provrsrons of
Sectron 154 023 Texas Civil Practice and Remedres Code. A request for medratron shall be mademmtrng—detwered

arbrtrateres}arrdagm%rpen%ehededeiepkateppreeeemngsfrled in wr|t|nq wrth the other party to th| Contract

§ 15. 4 ARBITRATION Paraqraph Intentronally Deleted.
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SARTICLE 16: ADDITIONAL PROVISIONS FOR LIQUIDATED DAMAGES

§16.1 CONTRACTUAL PROVISIONS

§16.1.1 It is hereby understood and mutually agreed, by and between the Contractor and the Owner, that the date of
beginning and the time for completion as specified in the Contract of the Work to be done hereunder are essential
conditions of this Contract; and it is further mutually understood and agreed that the work embraced in this Contract
shall be commenced on a date to be specified in the "Notice to Proceed" and shall be substantially complete by the
"Substantial Completion Date" set forth in the agreement between the Owner and Contractor.

§16.1.2 Contractor agrees that said work shall be prosecuted in accordance with the provisions of this Contract at such
a rate of progress as will ensure full completion thereof within the time specified. It is expressly understood and
agreed, by and between the Contractor and Owner, that the time for the completion of the Work described herein is a
reasonable time for completion of the same.

§16.1.3 If the said Contractor shall neglect, fail or refuse to complete the Work within the time indicated above or any
proper extension thereof granted by the Owner, then the Contractor does hereby agree, as a part consideration for the
awarding of this Contract, to pay to the Owner the amount specified in the Contract, not as a penalty but as liguidated
damages for such breach of Contract, as hereinafter set forth for $500.00, for each and every calendar day that the
Contractor shall be in default after the time stipulated in the Contract for completing the Work. Such damages shall be
cumulative and not in lieu of any other rights or remedies of Owner against Contractor as a result of any breach by
Contractor hereunder.

816.1.4 The said amount is fixed and agreed upon by and between the Contractor and the Owner because of the
impracticality and extreme difficulty of fixing and ascertaining the actual damages the Owner would in such event
sustain.

§16.1.5 It is further agreed that time is of the essence of each and every portion of this Contract and of the
Specifications wherein a definite and certain length of time is fixed for the performance of any act whatsoever, and
where under the Contract an additional time is allowed for the completion of any work, the new time fixed by such an
extension shall be of the essence of this Contract. Provided, that the Contractor shall not be charged with liguidated
damages or any excess costs when the delay in completion of the Work is due:

1 To any performance, priority or allocated order duly issued by the Government;

.2 To unforeseeable cause beyond the control and without the fault or negligence of the Contractor,
including but not limited to, acts of God, or of the public enemy, acts of the Owner, acts of another
contractor in performance of a contract with the Owner, fires, floods, epidemics, quarantine
restrictions, strikes, freight embargoes, and severe weather;

.3 To any delays of subcontractors or suppliers occasioned by any of the causes specified in
subparagraphs of this Article.

§16.1.6 Provided, further, that the Contractor shall, within 10 days from the beginning of such delay, unless the Owner
shall grant a further period of time prior to the date of final settlement of the Contract, notify the Owner in writing of
the cause of the delay, who shall ascertain the facts and extent of the delay and notify the Contractor within a
reasonable time of its decision in the matter.
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Certification of Document’s Authenticity
AIA® Document D401™ — 2003

I, Robert H. Roeder/mva, hereby certify, to the best of my knowledge, information and belief, that | created the
attached final document simultaneously with its associated Additions and Deletions Report and this certification at
16:41:43 on 01/22/2015 under Order No. 7432503715 1 from AIA Contract Documents software and that in
preparing the attached final document | made no changes to the original text of AIA® Document A201™ — 2007,
General Conditions of the Contract for Construction, as published by the AIA in its software, other than those
additions and deletions shown in the associated Additions and Deletions Report.
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